
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:18 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 383 Date: 05-Aug-2013 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: Over Time: 01:00

Const Calendar Day: 427

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

UNDER CCO 327, ABF CLAIMED BY EWB TO HAVE PERFORMED THE FOLLOWING WORK: WELD
AT E2 ELEVATOR FRAME; LOAD OUT MATERIAL FOR E2 ELEVATOR ERECTION AFTER
GATHERING SAID MATERIAL; BOOM ACCESS AND EXTENSIONS; DELIVER EQUIPMENT TO FACE
OF E2; CLEAN UP E2.

EQUIPMENT UNDER CCO 327:

002154-HCESP-8 HR ST-2 HR OT
002002-ELGEN-8 HR ST-2 HR OT
000051-TRUCK-7.5 HR ST
000052-TRUCK-6 HR ST
000053-TRUCK-6 HR ST
002863-ELTOL-8 HR ST-2 HR OT
003182-ELTOL-8 HR ST-2 HR OT
002005-FKLFT-4 HR ST
002352-ELGEN-8 HR ST-2 HR OT
002288-WELD-8 HR ST
002289-WELD-8 HR ST
000141-WELD-8 HR ST-2 HR OT
000054-TRUCK-6 HR ST
000055-TRUCK-6 HR ST
000056-TRUCK-6 HR ST
000057-TRUCK-6 HR ST
000058-TRUCK-6 HR ST
000142-WELD-8 HR ST
000143-WELD-8 HR ST
000145-TRAIV-8 HR ST-2 HR OT

002302-ELGEN-5 HR ST
002061-HYLFT-8 HR ST-2 HR OT
002218-HYLFT-8 HR ST-2 HR OT
002004-FKLFT-4 HR ST
002618-PUMWA-8 HR ST-2 HR OT
002619-PUMWA-8 HR ST-2 HR OT
002620-PUMWA-8 HR ST-2 HR OT
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002217-TRUCK-8 HR ST-2 HR OT
000697-WELD-8 HR ST-2 HR OT

MATERIAL AND WORK DONE BY SPECIALISTS:

TRAFFIC CONGESTION FEE-166.5 UNITS
RADIOS-263.5 HR ST
WESTAR BARGE-8 HR ST-2 HR OT
CREW BOAT-4 HR ST-2.5 HR OT
ENGINEER BOAT-5 HR ST-1 HR OT
ANCHOR TUG-3.25 HR ST-0.5 HR OT
TUG BOAT-1.5 HR ST
FUEL FOR BOATS-$3,631.26
SAFETY-HANGEN-2.5 HR ST

W2 ELEVATOR-5 HR ST
RINGER #2 PACKAGE-8 HR ST-2 HR OT
RINGER #3 PACKAGE-4 HR ST

LABOR UNDER CCO 327:

IRNW-BENNINGHOVE-2 HR ST-2 HR OT
LBR-AVILA-4 HR ST
IRNW-CHAMBERLAIN-4 HR ST
LBR-AVALOS-8 HR ST
OE-ADAMS-4 HR ST
IRNW-S. SMITH-4 HR ST-1 HR OT
IRNW-BOWLES-8 HR ST-2 HR OT
IRNW-E. KENT-2 HR ST-2 HR OT
IRNW-MARTELL-4 HR ST
OE-PRATT-2 HR ST
IRNW-SPARKS-4 HR ST-2 HR OT
IRNW-CHEN-4 HR ST-2 HR OT- NOT SEEN IN FIELD BY CALTRANS
IRNW-DAMBOISE-4 HR ST-2 HR OT
IRNW-GARCIA-8 HR ST-2 HR OT
IRNW-CLAYBORN-8 HR ST-2 HR OT
IRNW-CHAPMAN-8 HR ST-2 HR OT
IRNW-BISKNER-6 HR ST
IRNAP-CHAMBERLAIN-6 HR ST
IRNW-B. SMITH-6 HR ST-2 HR OT
IRNW-S. DALIE-2 HR ST-2 HR OT

IRNAP-MIRANDA-2 HR ST-2 HR OT
OE-MONTGOMERY-5.5 HR ST-4.5 HR OT
OE-SCHROYER-4 HR ST-1 HR OT

IRNW-PAULK-8 HR ST-2 HR OT
IRNAP-ALVARADO-8 HR ST-2 HR OT
IRNW-CANITES-8 HR ST-2 HR OT
IRNW-SLIGER-8 HR ST-2 HR OT
IRNW-NASH-8 HR ST-2 HR OT
OE-FURR-1 HR ST
OE-MORTON-8 HR ST-2 HR OT
OE-RAYNE-8 HR ST-2 HR OT
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OE-SHAFER-8 HR ST-2 HR OT
OE-KELLER-4 HR ST

Under CCO 338, Pamela GAGNIER has approved ABF staging shim plates for E2 bearings.

EQUIPMENT AND LABOR UNDER CCO 338:

RADIOS-30 HR ST
CHAINFALLS-12 HR ST

IWSGF-BENNINGHOVE-6 HR ST
IWSJ-DALIE-6 HR ST
IWSJ-ESQUIVEL-6 HR ST
IWSJ-E. KENT-6 HR ST
IWSA5-MIRANDA-6 HR ST
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