
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

6:55 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Brown, Damon
Diary #: 003 Date: 10-Aug-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 07:00 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 432

Inspection Type: Intermittent

Title: Asst. Structure Representative

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Clear

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80 70 - 80

Weather

Precipitation Condition

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 800 KW DSL

0.00

002302

4.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

002005

4.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD TAYLOROperator 0.00 4.00 0.00 4.00

JNM IGNACIO GARCIASemi-Skilled Laborer 0.00 12.00 0.00 12.00

FOR GENE PRATTMechanic 0.00 4.00 0.00 4.00

JNM JOE HERNANDEZOperator 0.00 4.00 0.00 4.00

FOR JAMES BENNINGHOVEIronworker 0.00 8.00 0.00 8.00

JNM STANLEY DALIEIronworker 0.00 5.50 0.00 5.50

APP JAMES MIRANDAIronworker 0.00 8.00 0.00 8.00

JNM NEIL CALDWELLOperator 0.00 4.00 0.00 4.00

OTH CLINTON MONTGOMERYOperator 0.00 8.00 0.00 8.00

JNM HOWARD SCHROYEROperator 0.00 4.00 0.00 4.00

FOR JAMES STURGEONIronworker 0.00 4.00 0.00 4.00

APP IAN WELLSOperator 0.00 12.00 0.00 12.00

OTH SCOTT SMITHIronworker 0.00 4.00 0.00 4.00

OTH GREG ANDERSONSafety Coordinator 0.00 2.00 0.00 2.00

JNM CHRISTOPHER BOWLESIronworker 0.00 8.00 0.00 8.00

JNM EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 0.00 8.00 0.00 8.00

JNM GUOWU CHENIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

APP CARLOS MATOSIronworker 0.00 8.00 0.00 8.00

APP RYAN NASHIronworker 0.00 8.00 0.00 8.00

JNM ZACURY SLIGERIronworker 0.00 8.00 0.00 8.00

ENR KATHERINE QUILLINEngineer 0.00 6.00 0.00 6.00

ENR ADAM REEVEEngineer 0.00 8.00 0.00 8.00

JNM ROBERT MARTELLIronworker 0.00 4.00 0.00 4.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Brown, Damon Diary #: 003 Date: 10-Aug-2013 Saturday

Equipment, Crane, 60 Ton

0.00

002154

8.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002061

8.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002218

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002289

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002287

8.00

No

0.00 0.00

GENERATOR, MQ DCA 220

0.00

002002

8.00

No

0.00 0.00

WELDING, TORCH

0.00

000141

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002288

8.00

No

0.00 0.00

GENERATOR, MQ 160-200KW

0.00

002352

16.00

No

0.00 0.00

GENERATOR, MQ 160-200KW

0.00

002352

8.00

No

0.00 0.00

ELECTRIC POWERED HAND TOOLS

0.00

003182

8.00

No

0.00 0.00

ELECTRIC POWERED HAND TOOLS

0.00

003241

8.00

No

0.00 0.00

GENERATOR, MQ DCA 220

0.00

002002

16.00

No

0.00 0.00

VEHICLE

0.00

000056

6.00

No

0.00 0.00

OUTLET DISCHARGE HOSE

0.00

*E0050355

16.00

No

0.00 0.00

OUTLET DISCHARGE HOSE

0.00

*E0040355

8.00

No

0.00 0.00

OUTLET DISCHARGE HOSE

0.00

*E0030355

8.00

No

0.00 0.00

OUTLET DISCHARGE HOSE

0.00

*E0040355

16.00

No

0.00 0.00

OUTLET DISCHARGE HOSE

0.00

*E0030355

16.00

No

0.00 0.00

FORKLIFT, 8,000 CAPACITY

0.00

002004

4.00

No

0.00 0.00

VEHICLE

0.00

000057

6.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002293

8.00

No

0.00 0.00

VEHICLE

0.00

000055

6.00

No

0.00 0.00

VEHICLE

0.00

000054

6.00

No

0.00 0.00

VEHICLE

0.00

000053

6.00

No

0.00 0.00

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

0.00

002217

4.00

No

0.00 0.00

TRAILER, VAN OR OFFICE

0.00

*E0020355

8.00

No

0.00 0.00

OUTLET DISCHARGE HOSE

0.00

*E0050355

8.00

No

0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Brown, Damon Diary #: 003 Date: 10-Aug-2013 Saturday

VEHICLE

0.00

000058

6.00

No

0.00 0.00

Diary: Dispute

CCO # 327

There are multiple operations of work happening with several different crews moving to/from operations.
All dealing with the E2 retrofit.

1. The concrete poured has 24hr watch.**

2. Checking the saddle template for fit up & set-up for erection

3. Flagging crane for Conco.

4. Clean up - Gather/load material being transported to Schnitzers.

5. Install power for lights.

6. Erect elevator: weld bracing & lugs

7. Load/unload boats

8. Falsework lowering steel.

**Some of the contractors crew worked 12 hour shifts to monitor the concrete curing process.

001 0-FIS-ELS.327
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