
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

10:50 AM
Run date

Time

Reviewer: Jefferson, Paul 20-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 097 Date: 13-Aug-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 435

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 327 - ABF
Today ABF ironworkers are cutting chord reinforcement at E2W. At SE trough they cut 1 #57 and 8 #43
with 15 remaining #43 rebars. At NE trough they cut 1 #57 and 9 #43 with 14 remaining #43 rebars. At
SW trough they cut 15 #43 with 7 remaining #43 rebars. At NW trough they cut 13 #43 with 9 remaining
#43 rebars.

Today ABF ironworkers are cutting chord reinforcement at E2E. At NE trough the cut 2 #57 rebars and 8
#43. At NW trough they cut 17 #43 rebars.

All rebars are required to cut to allow installation of lower saddle assemblies.

CCO 328 - HARRIS SALINAS
E2W/E2E - Continue to install 1st 10 rows of horizontal back wall rebars east and west sides.

CCO 329 - CONCO
E2W - Conco continues to remove soffit beam forms and spray curing compound.
E2E - Removing hardware from forms.
E2W/E2E - Chipping through cap tendons concrete surface.

I worked 2 hours overtime to cover field activities.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM VILLASENOR GUELLERMOIronworker 0.00 0.00 0.00 0.00

JNM ZAVALA ALONZOIronworker 0.00 0.00 0.00 0.00

JNM WALTER GODOYIronworker 0.00 0.00 0.00 0.00

JNM DOUG WALLACHIronworker 0.00 0.00 0.00 0.00

JNM JUAN ROBLESIronworker 0.00 0.00 0.00 0.00

APP DANIAL MONTESIronworker 8.00 0.00 0.00 8.00

JNM JAIME MONTESIronworker 8.00 0.00 0.00 8.00

JNM DANIAL GUDINOIronworker 8.00 0.00 0.00 8.00

JNM HECTOR LEONIronworker 8.00 0.00 0.00 8.00

FOR SIMON MARTINEZIronworker 8.00 0.00 0.00 8.00
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Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

JNM J.D. FREEMANCarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM RICKY VALENZUELACarpenter 8.00 0.00 0.00 8.00

JNM SAL ALDANACarpenter 0.00 0.00 0.00 0.00

JNM ROBERT GARCIACarpenter 8.00 0.00 0.00 8.00

APP DAN MCDOWELLCarpenter 8.00 0.00 0.00 8.00

JNM JORGE GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM JESSE ESQUIVELCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 8.00 0.00 0.00 8.00

JNM PAT FINLEYSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS CRUZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JUAN ZERMENOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JUAN PAREDESSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR Jim MedinaCarpenter 0.00 0.00 0.00 0.00

JNM RICKY VERACarpenter 8.00 0.00 0.00 8.00

JNM Tom MessnerCarpenter 0.00 0.00 0.00 0.00

JNM JOSE DELGADILLOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM PHIL REITZCarpenter 8.00 0.00 0.00 8.00

JNM RAY BEDOLLASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Attachment

E2W - ABF Cutting Chord Reinforcement E2W - ABF Cutting Chord Reinforcement
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E2E - ABF Cutting Chord Reinforcement E2E - ABF Cutting Chord Reinforcement

Page 3 of 3ddrRptbyBidItem


