
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:44 AM
Run date

Time

Reviewer: Jefferson, Paul 03-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 154 Date: 15-Aug-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 437

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 329 - CONCO
Finished removing forms at E2E soffit beam. Installing walking platform both sides soffit beam E2W east
and west. Patching coil rod holes in concrete. Dry packing through cap tendon shaft behind the bearing
plate. Started epoxy #25 dowels E2W east.

CCO 327 - ABF
Continue installing E2 elevator.

Crew memebers are also removing temporary bearings shims and bearings at A1 and A2.

I worked 2 hours overtime to cover field activities.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM VILLASENOR GUELLERMOIronworker 0.00 0.00 0.00 0.00

JNM ZAVALA ALONZOIronworker 0.00 0.00 0.00 0.00

JNM WALTER GODOYIronworker 0.00 0.00 0.00 0.00

JNM DOUG WALLACHIronworker 0.00 0.00 0.00 0.00

JNM JUAN ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL MONTESIronworker 0.00 0.00 0.00 0.00

JNM JAIME MONTESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL GUDINOIronworker 0.00 0.00 0.00 0.00

JNM HECTOR LEONIronworker 0.00 0.00 0.00 0.00

FOR SIMON MARTINEZIronworker 0.00 0.00 0.00 0.00

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Israel CazaresUnskilled Laborer 8.00 0.00 0.00 8.00
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JNM J.D. FREEMANCarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM RICKY VALENZUELACarpenter 0.00 0.00 0.00 0.00

JNM SAL ALDANACarpenter 0.00 0.00 0.00 0.00

JNM ROBERT GARCIACarpenter 8.00 0.00 0.00 8.00

APP Glenn KirkhamCarpenter 0.00 0.00 0.00 0.00

APP DAN MCDOWELLCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 8.00 0.00 0.00 8.00

JNM JESSE ESQUIVELCarpenter 8.00 0.00 0.00 8.00

JNM RAY BEDOLLASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM PAT FINLEYSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP Rafael OnateCarpenter 0.00 0.00 0.00 0.00

JNM JUAN ZERMENOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JUAN PAREDESSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR Jim MedinaCarpenter 0.00 0.00 0.00 0.00

JNM RICKY VERACarpenter 8.00 0.00 0.00 8.00

JNM Tom MessnerCarpenter 0.00 0.00 0.00 0.00

JNM JOSE DELGADILLOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JORGE GOMEZCarpenter 8.00 0.00 0.00 8.00

Attachment

Conco - Dry pack out of through cap tendon plate pipe. Conco - Dry pack through cap tendon shafts.

ABF removing temporary bearings. ABF removing temporary bearings.
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E2W West - Conco installing walking platforms to soffit beam. E2W East - Conco installing walking platforms to soffit beam.
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