
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

11:28 AM
Run date

Time

Reviewer: Jefferson, Paul 25-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Jalali, Parviz
Diary #: 151 Date: 23-Oct-2013 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 506

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO # 327

ABF CONTINUED WORK ON E2
WELD LIFTING LUGS ONTO SADDLE

MATERIAL / EQUIPMENT

ABF 000145 TRAIIV BOX 20FT 8 HOURS
000146 TRAIV BOX 20FT 8

000148 TRAIV BOX 20FT 8
000147 TRAIV BOX 20FT 8

ABF TRAFFIC CONGESTION FEE
ABF RADIOS
ABF BARRY RATHMAN SAFETY 2,5 HOURS
RAMOS OIL FUEL FOR BOATS
C&W DIVING CREW BOAT 4.5 HRS

ENGINEER BOAT 4 HRS
C&W DIVING CREW BOAT 2HRS

ENGINEER BOAT 2 HRS OT
C&W DIVING TUG BOAT ST 3.75
C&W DIVING TUG BOAT OT 1
C&W DIVING ANCHOR TUG ST 3.75
C&W DIVING ANCHOR TUG OT 1

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 2.00 2.00 0.00 4.00

OTH DAVID ADAMSSurveyor 4.00 0.00 0.00 4.00

OTH CLINTON MONTGOMERYOperator 8.00 2.00 0.00 10.00

FOR THOMAS FINNEGANOperator 8.00 0.50 0.00 8.50

APP JAMES MIRANDAIronworker 2.00 2.00 0.00 4.00

APP BRANDON LUBARSKYSurveyor 8.00 0.00 0.00 8.00

JNM ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.50 0.00 10.50

OTH SCOTT SMITHIronworker 3.00 0.00 0.00 3.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Jalali, Parviz Diary #: 151 Date: 23-Oct-2013 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

2.00

002005

0.00

No

0.00 0.00

ELECTRIC POWERED HAND TOOLS

2.00

003182

0.00

No

0.00 0.00

WELDER, 600 AMP

4.00

002292

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

2.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

8.00

000431

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

8.00

000683

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002218

2.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002061

2.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

000002

2.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

000001

2.00

No

0.00 0.00

GENERATOR, MQ 160-200KW

8.00

002352

2.00

No

0.00 0.00

GENERATOR, MQ DCA 220

8.00

002002

2.00

No

0.00 0.00

OTH NICOLAUS SHAFEROperator 1.00 0.00 0.00 1.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM JOHN ROCHAIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW MORTONOperator 1.00 0.00 0.00 1.00

APP FROYLAN VILLEGASSemi-Skilled Laborer 4.00 2.00 0.00 6.00

FOR RICHARD GARCIAIronworker 3.00 0.00 0.00 3.00

JNM RICHARD CHOUINARDIronworker 3.00 0.00 0.00 3.00

GEN AARON KENTIronworker 6.00 0.00 0.00 6.00

JNM IGNACIO GARCIASemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00
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