
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

11:24 AM
Run date

Time

Reviewer: Jefferson, Paul 25-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Jalali, Parviz
Diary #: 175 Date: 25-Nov-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 539

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO # 327

ABF CONTINUED WORK ON E2
SUPPORT E2 SUBS. LOAD / UNLOAD MATERIAL . WELD SADDLE TO SHEAR KEY

MATERIAL

ABF E2 ELEVATOR
ELEC. DIST. PANEL
AIR TUGGER
WESTAR BARGE
90 TON CRANE BARGE

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 800 KW DSL

8.00

002302

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 2.00 0.00 0.00 2.00

JNM BARRY ROTHMANIronworker 2.00 0.00 0.00 2.00

JNM ROBERT MARTELLIronworker 4.00 0.00 0.00 4.00

JNM MATTHEW MORTONOperator 4.00 2.00 0.00 6.00

JNM RICHARD TAYLOROperator 4.00 2.00 0.00 6.00
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