SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:05PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 247 Const Calendar Day: 619 Date: 13-Feb-2014  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  04:30 PM  03:00 AM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 31-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear then foggy, mild, calm

Working Day If no, explain:

Diary: Dispute
CCO # 366
no work tonight =
Transverse Indication Repair
Location: T1 =
Transverse Indication Repair
Welders continued on Transverse Indications repair. (1630 to 0300)
Please see QA’s report (Ed Leach) for welder’s detailed activities.
WelderLocationDescriptionRegular HourOvertime
MIKE JIMMENEZAII locationsForeman82
CHRIS BOWLESF face A Y:9-13mWelding82
JOSE TORRESAII locationsAssisting welders82
MAN CHUN MAL&F face A Y:9-13mGrinding82
REGGIE HUMPHREYM face B Y:3-9m Welding82
BRENDON CHAPMANH face A Y:3-9mExcavating then welding82
QCRegular HourOvertime
SAL MARINO82
PAT SWAIN82
EquipmentHour
Proheat-Miller3*10
Welding Machine3*10
Small Tool10
see attachment
04-0120F4 Bid Iltem: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ZACHARIAH MACDONALD 0.00 0.00 0.00 0.00 D
Ironworker JNM ERNEST CONNORS 0.00 0.00 0.00 0.00 D
Ironworker JNM RANDY CLAYBORN 0.00 0.00 0.00 0.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 247  Date: 13-Feb-2014  Thursday
Ironworker JNM PAUL FAMBRINI 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 D
Ironworker JNM BRENDON CHAPMAN 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE PRADO 0.00 0.00 0.00 0.00 D
Ironworker FOR RICHARD GARCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM DONALD PLUMB 0.00 0.00 0.00 0.00 D
Ironworker JNM CHRISTOPHER BOWLES 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0030562 WELDING EQUIPMENT No
000 000 000 000 []
002292 WELDER, 600 AMP No
000 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
*E0020562 WELDING EQUIPMENT No
0.00 000 000  0.00 ]
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 D
Ironworker JNM RENE ESQUIVEL 0.00 0.00 0.00 0.00 D
Ironworker JNM JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE PRADO 0.00 0.00 0.00 0.00 D
Ironworker JNM CARLOS ALVERADO 0.00 0.00 0.00 0.00 D
Ironworker FOR OBRA PAULK 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 247 Date: 13-Feb-2014  Thursday

CCO-321 Bid Iltem: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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