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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000462
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 15-Nov-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 27 HSR's: 0 / 10 NCR's: 0 / 13 

Item Title Detail

1 Meetings attended At 0715 hours I attended the METS Weekly Update conference call.  Items 

discussed were:  1) Fabrication Status for SAS, 2) Outstanding Submittals, 

3) METS administrative issues.

2 Key conversations At approximately 1000 hours I met with ABF WQCM, Jim Bowers, and 

Craig Knops to discuss a rejected RFI requesting to use of the THY-55 

welding electrode.  Jim has been working with ZPMC to address the 

Department’s concerns with the certification and documentation submitted 

for this chinese electrode.  During the meeting Jim presented “modified” 

documents that were provided by ZPMC to address the Department’s issues 

regarding the certification of the wire.  Jim expressed that ABF was not 

comfortable forwarding these documents to the Department.  I concurred 

and expressed that these documents would not be acceptable to address the 

Department’s stated concerns.

3 Meetings attended I met with Jim Cochran (METS) this morning regarding the status of the 

check sample testing at SSTI.  The following was discussed:  1) The testing 

of Samples 22-31 has been completed.  METS has received an unsigned 

copy of the results this morning and is currently reviewing the results.  

These tests include fine grain testing for some of the samples.  2) The NIST 

samples for SRIM have been tested and we have been informed that a copy 

of the results will be forwarded to METS-China next week.

4 Meetings attended At 1330 hours I attended the Daily Meeting with ABF and ZPMC to discuss 

one issue regarding the designation of SPCM on the Tower Struts.  ZPMC 

took issue with the designating the Tower Struts as SPCM since this 

material was not designated as such in their approved mock-up shop 

drawings.  METS stated that the contract drawings clearly define these 

members as SPCM’s and should be meet all the specifications regarding 

SPCM’s.  ZPMC stated that it should be in the approved shop drawings to 

alleviate confusion; METS reminded them that it is required to designate 

FCM’s on the drawings, but not necessarily SPCM’s and that it would be up 

to ABF to decide to detail the drawings with this designation.  ABF agreed 
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the material should be shown on the drawings as SPCM’s and would do so 

in the future production shop drawings for the struts and cross bracing.  

ABF indicated the struts were being welded as SPCM material, but were not 

being inspected by a Lead Quality Control Inspector as required by AWS 

D1.5-2002 due to the limited number of Lead QC Inspector’s currently at 

the facility.  METS stated they understood ZPMC had a limited number of 

Lead QC Inspector’s and asked if ABF would be willing to augment ZPMC 

with the Lead QC Inspector’s on their staff.  ABF stated they would 

consider this recommendation for the mock-ups and would discuss with 

ZPMC getting additional inspectors for production.

Inspected By: Smith,Ryan Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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