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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000576
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 07-Jan-2008
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Meetings attended I attended METS engineer meeting at 0800 hours. Topics discussed were: 1) 

Pier 7 update; 2) current fabrication issues for OBG and Tower at 

Changxing Island; and 3) island SMR responsibilities.

2 Heat Straightening Requests (HSRs) I reviewed the transmittals TL-07-0964, TL-07-0965, TL-07-0966, 

TL-07-0967, TL-07-0968 and TL-07-0969, which contain the closures of 

HSR(B) – 009 Rev. 0, HSR(B) – 010 Rev. 0, HSR(B) – 011 Rev. 0, HSR(B) 

– 012 Rev. 0, HSR(B) – 013 Rev. 0 and HSR(B) – 014 Rev. 0, respectively. 

After heat straightening, all the stiffener distortions in the aforementioned 

transmittals met the specified tolerance in OBG Dimension Control Plan, 

Sheet DC103. The attached VT and MT reports in the aforementioned 

transmittals showed that all the welds were acceptable after heat 

straightening. All the aforementioned transmittals were recommended to be 

approved.

3 Other important observations I processed one NCR (Incident Report #21) in PMIV. I identified the 

welding operators for OBG closed rib to deck plate welds of weld trial #1, 

weld trial #2, and deck Mock-Up based on QA Inspector’s records. I 

attended Caltrans safety meeting at around 1300 hours.

Inspected By: Liu,Chengwen Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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