
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.25B

QUALITY ASSURANCE -- NON-CONFORMANCE REPORT
Location: Changxing Island, Shanghai, PRC Report No: NCR-000213
Prime Contractor: American Bridge/Fluor Enterprises, a JV Date: 07-Nov-2008
Submitting Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island NCR #: ZPMC-0189

Type of problem:

Welding Concrete Other
Welding Curing Procedural Bridge No: 34-0006 L/R
Joint fit-up Coating Other Component:Paint
Procedural Procedural Description: Painting of faying surfaces of Diagonal box beams
Reference Description: Painting of faying surfaces of Diagonal box beams
Description of Non-Conformance:
The Contractor has blasted and painted diagonal box beams and cover plates of faying surfaces after blasting 
an anchor profile of 132µ, 118µ and 100µ.  The contractor continued coating the components after measuring the 
excessive profiles.  Attached are the QC reports depicting the readings.
Applicable reference:
Special Provisions, Sec. 10-1.69 
"Blast cleaning shall leave surfaces with a dense, uniform, sharp angular anchor pattern of not less than 40 µm 
nor more than 86 µm as measured in conformance with the requirements in ASTM Designation: D 4417
Who discovered the problem: Caltrans Quality Assurance(QA), Mark Wright (reviewing QC reports)
Name of individual from Contractor notified: ABF Quality Control Manager, Steve Lawton
Time and method of notification: In person @ 1300 11/7/08
Name of Caltrans Engineer notified: Stanley Ku
Time and method of notification: Verbal 11/7/08
QC Inspector's Name: Bill Oaks
Was QC Inspector aware of the problem: Yes No
Contractor's proposal to correct the problem:

Comments:
This report is for the purpose of determining conformance with the contract documents and is not for the 
purpose of making repair or fit for purpose recommendations.  Should you require recommendations 
concerning repairs or remedial efforts please contact , who represents the Office of Structural Materials for 
your project. 

Inspected By: Dautermann,Peter SMR
Reviewed By: Dautermann,Peter SMR
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DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge
666 Feng Bin Road Room 708, Changxing Island

Shanghai  201913 PR China

Tel: 021-56856666 ext 207061 Fax: 

NON-CONFORMANCE REPORT TRANSMITTAL
To: AMERICAN BRIDGE/FLUOR, A JV Date: 18-Nov-2008

375 BURMA ROAD

OAKLAND CA 95607 Contract No: 04-0120F4

04-SF-80-13.2 / 13.9

Dear: Mr. Charles Kanapicki Job Name: SAS Superstructure

Attention: Mr. Dave Williams Consultant Document No: 05.03.06-000182

Subject: NCR No. ZPMC-0189

Reference Description: Painting of faying surfaces of Diagonal box beams

The attached Non-Conformance Report describes an occurrence where the contractor did not comply with a requirement of the contract document as

indicated below:

Material or Workmanship not in conformance with contract documents.

Quality Control (QC) not performed in conformance with contract documents.

Recurring QC issue that constitutes a systematic problem in quality control.

Non-Conformance Resolved.

Material Location: OBG Lift:

Remarks:

The Contractor has blasted and painted diagonal box beams and cover plates of faying surfaces after blasting an anchor profile of 132µ, 

118µ and 100µ. The contractor continued coating the components after measuring the excessive profiles.

Action Required and/or Action Taken:

Propose a resolution for the identified non-conformance with revised procedures to prevent future occurrences.

Transmitted by: Stanley Ku            Sr. Bridge Engineer

Attachments: ZPMC-0189

cc: Rick Morrow, Gary Pursell, Brian Boal, Jason Tom

File: 05.03.06 
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AMERICAN BRIDGE/FLUOR ENTERPRISES, a JV 

 
P.O. BOX 23223 Oakland, CA 94623 
Phone (510) 419-0120 / Fax (510) 839-0666 

 
 

NCR PROPOSED RESOLUTION 
 
 

To: CALTRANS - SAS Superstructure 
333 Burma Road 
Oakland CA 94607 

Dated: 18-Dec-2008 
 
Contract No.:  04-0120F4 

04-SF-80-13.2 / 13.9 
Attention: Pursell, Gary 

Resident Engineer 
Job Name:  SAS Superstructure 

 

Document No.: ABF-NPR-000186 Rev:  00 
Ref: 05.03.06-000182 

 

Subject: NCR No. ZPMC-0189 
 

 
Contractor's Proposed Resolution: 

 
Reference Resolution: ZPMC will reblast and coat the material that did not meet the acceptable Blast Profile conditions. Attached is a 

summary of parts that will be re-blasted. 
 

Some of the Blast profiles have been identified as unacceptable. ABF has notified ZPMC of this non-conformance. It was observed that the 
blast media was too coarse, or for that matter, was â ��new gritâ �� since this early non-conforming profile condition, ZPMC has adjusted the 
Blast media to produce an acceptable profile in conformance with contract requirements. ZPMC will reblast and coat the material that did not 
meet the acceptable Blast Profile conditions. Attached is a summary of parts that will be re-blasted. 

 
 
 
 
 
 

Submitted by: 
 

Attachment(s): 22E06FE5-701A-4A68-982C-A8C3623FF488.PDF; ABF-NPR-000186R00 
 

Caltrans' comments: 
 
 

The response is acceptable, but the Non-Conformance is not closed. 

Status:  AAP 
 

Date:  21-Dec-2008 

 
After the parts are re-blasted, please provide documentation that an acceptable blast profile was achieved. The Department will review the 
Contractor's proposal to close Non-Conformance ZPMC-0189 at that time. 

 
 
 
 
 
 
 

Submitted by: Wright, Doug Date: 21-Dec-2008 
 

Attachment(s): 
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AMERICAN BRIDGE/FLUOR ENTERPRISES, a JV 

 
P.O. BOX 23223 Oakland, CA 94623 
Phone (510) 419-0120 / Fax (510) 839-0666 

 
 

NCR PROPOSED RESOLUTION 
 
 

To: CALTRANS - SAS Superstructure 
333 Burma Road 
Oakland CA 94607 

Dated: 08-Jan-2009 
 
Contract No.:  04-0120F4 

04-SF-80-13.2 / 13.9 
Attention: Pursell, Gary 

Resident Engineer 
Job Name:  SAS Superstructure 

 

Document No.: ABF-NPR-000186 Rev:  01 
Ref: 05.03.06-000182 

 

Subject: NCR No. ZPMC-0189 
 

 
Contractor's Proposed Resolution: 

 
Reference Resolution: ZPMC requests closure of this NCR based on attached documentation. 

Please see attached documents. 

 
 
 
 
 
 
 
 

Submitted by: 
 

Attachment(s): ABF-NPR-000186R01; docs to close this NCR 
 

Caltrans' comments: Status:  CLO 
 

Date:  09-Feb-2009 
 

The proposed resolution is acceptable. The parts were re-blasted, and acceptable blast profiles were achieved. The Department concurs that 
Non-Conformance ZPMC-0189 is closed. 

 
 
 
 
 
 
 
 
 

Submitted by: Wright, Doug Date: 09-Feb-2009 
 

Attachment(s): NPR CT Comments 
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STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     xx.25A

QUALITY ASSURANCE -- NON-CONFORMANCE RESOLUTION
Location: Changxing Island, Shanghai, PRC Report No: NCS-000188
Prime Contractor: American Bridge/Fluor Enterprises, a JV Date: 13-Feb-2009
Submitting Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing IslandNCR #: ZPMC-0189

Type of problem:

Welding Concrete Other
Welding Curing Procedural Bridge No: 34-0006 L/R
Joint fit-up Coating Other Component:
Procedural Procedural Descripton:
Date the Non-Conformance Report was written: 07-Nov-2008
Description of Non-Conformance:
The Contractor has blasted and painted diagonal box beams and cover plates of faying surfaces after blasting 
an anchor profile of 132µ, 118µ and 100µ.  The contractor continued coating the components after measuring the 
excessive profiles.  Attached are the QC reports depicting the readings.
Contractor's proposal to correct the problem:
ZPMC re-blasted the surface to comply with the acceptable blast profiles. 
Corrective action taken:
ZPMC re-blasted the surface to comply with the acceptable blast profiles. The documentation of the acceptable 
blast profile was submitted in NPR 186R1.
Did corrective action require Engineer's approval? Yes No
If so, name of Engineer providing approval: Date:
Is Engineer's approval attached? Yes No
Comments:
This report is for the purpose of determining conformance with the contract documents and is not for the 
purpose of making repair or fit for purpose recommendations.  Should you require recommendations 
concerning repairs or remedial efforts please contact Eric Tsang, +(86) 150.0042.2372, who represents the 
Office of Structural Materials for your project. 

Inspected By: Tsang,Eric Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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