
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.25B

QUALITY ASSURANCE -- NON-CONFORMANCE REPORT
Location: Changxing Island, Shanghai, P.R. China Report No: NCR-000459
Prime Contractor: American Bridge/Fluor Enterprises, a JV Date: 01-Oct-2009
Submitting Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island NCR #: ZPMC-0432

Type of problem:

Welding Concrete Other
Welding Curing Procedural Bridge No: 34-0006
Joint fit-up Coating Other Component:Bike Path Cantilever Brackets
Procedural Procedural Description:
Reference Description: No notification of UT for Caltrans QA on Bikepath Cantilever Brackets when 

accessible
Description of Non-Conformance:
The contractor did not notify Caltrans to perform Ultrasonic Testing (UT) verification of the backing bar splice 
joints prior to fitting the final flange plate .  Because of this, these welds are now inaccessible for UT. This 
condition exists on the following Bike Path Cantilever Brackets: BK001-037, 038, 039, 040 and 041.  The 
pictures below show the locations of the inaccessible UT which were taken at an earlier date during fabrication.
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QUALITY ASSURANCE -- NON-CONFORMANCE REPORT
( Continued Page 2 of     )2

Applicable reference:
AWS D1.5-2002 section 6.6.6; “The Contractor shall schedule NDT to facilitate attendance by the QA 
Inspector. The QA Inspector shall be advised by the Contractor of operational and NDT schedules and 
scheduled changes”.

AWS D1.5-2002 section 3.13.2; Groove welds made with the use of steel backing shall have the weld metal 
thoroughly fused with the backing. Steel backing shall be continuous for the full length of each weld made with 
backing. A continuous length of backing may be made by welding shorter sections together under the 
following conditions:
1) All welds shall be CJP groove welds made with the same controls as similar CJP groove welds in the 
structure.
2) RT or UT shall be used to assure weld soundness.
3) All welding and testing of the backing shall be complete before the backing is used to make the structural 
weld. 
Who discovered the problem: Steve Hall
Name of individual from Contractor notified: Mike Williams
Time and method of notification: 1000 hours, Email
Name of Caltrans Engineer notified: Ching Chao
Time and method of notification: 1100 hours, Email
QC Inspector's Name: Zhang Wei
Was QC Inspector aware of the problem: Yes No
Contractor's proposal to correct the problem:
N/A
Comments:
This report is for the purpose of determining conformance with the contract documents and is not for the 
purpose of making repair or fit for purpose recommendations.  Should you require recommendations 
concerning repairs or remedial efforts please contact Mazen Wahbeh, +(86) 134.7247.7571, who represents the 
Office of Structural Materials for your project. 

Inspected By: Carreon,Albert Lead Reviewer/Task Leader
Reviewed By: Wahbeh,Mazen SMR
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DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge
333 Burma Road 

Oakland CA 94607 

Tel:  Fax: 

NON-CONFORMANCE REPORT TRANSMITTAL
To: AMERICAN BRIDGE/FLUOR, A JV Date: 05-Nov-2009

375 BURMA ROAD

OAKLAND CA 95607 Contract No: 04-0120F4

04-SF-80-13.2 / 13.9

Dear: Mr. Charles Kanapicki Job Name: SAS Superstructure

Attention: Mr. Thomas Nilsson Project/Fabrication Manager Document No: 05.03.06-000427

Subject: NCR No. ZPMC-0432

Reference Description: No notification of UT for Caltrans QA on Bikepath Cantilever Brackets when accessible

The attached Non-Conformance Report describes an occurrence where the contractor did not comply with a requirement of the contract document as

indicated below:

Material or Workmanship not in conformance with contract documents.

Quality Control (QC) not performed in conformance with contract documents.

Recurring QC issue that constitutes a systematic problem in quality control.

Non-Conformance Resolved.

Material Location: Bike Path Lift: 06

Remarks:

The contractor did not notify Caltrans to perform Ultrasonic Testing (UT) verification of the backing bar splice joints prior to fitting the 

final flange plate .  Because of this, these welds are now inaccessible for UT. This condition exists on the following Bike Path 

Cantilever Brackets: BK001-037, 038, 039, 040 and 041.  The pictures below show the locations of the inaccessible UT which were 

taken at an earlier date during fabrication.

Action Required and/or Action Taken:

Submit a repair plan to the engineer for approval including notification procedure once the work is ready for UT.

Note:  AWS D1.5-2002 section 6.6.6; “The Contractor shall schedule NDT to facilitate attendance by the QA Inspector. The QA 

Inspector shall be advised by the Contractor of operational and NDT schedules and scheduled changes”.

Transmitted by: Bill Howe            

Attachments: ZPMC-0432

cc: Rick Morrow, Gary Pursell, Peter Siegenthaler, Stanley Ku, Brian Boal, Doug Coe, Jason Tom, Contract Files, Ching Chao

File: 05.03.06 
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AMERICAN BRIDGE/FLUOR ENTERPRISES, a JV 
 

P.O. BOX 23223 Oakland, CA 94623 

Phone (510) 419-0120 / Fax (510) 839-0666 
 

 

NCR PROPOSED RESOLUTION 
 
 

To: CALTRANS - SAS Superstructure 

333 Burma Road 

Oakland CA 94607 

Dated: 18-Dec-2009 
 

Contract No.:  04-0120F4 

04-SF-80-13.2 / 13.9 

Attention: Pursell, Gary 

Resident Engineer 
Job Name: SAS Superstructure 

 

Document No.: ABF-NPR-000444 Rev:  00 

Ref: 05.03.06-000427 
 

Subject: NCR No. ZPMC-0432 
 

 
Contractor's Proposed Resolution: 

 

Reference Resolution: ZPMC will provide their UT reports for the joints in question for review by the Engineer when they are available. 
ZPMC requests that this proposal be approved with action pending. 

ZPMC will provide their UT reports for the joints in question for review by the Engineer when they are available. ZPMC understand that they 
must adhere to  AWS D1.5-2002 section 6.6.6 and ZPMC QA will discuss this will the ZPMC QC Department. Based on this course of action, 
ZPMC requests that this proposal be approved with action pending. 

 

 
 
 
 
 
 

Submitted by: Ishibashi, Joshua 
 

Attachment(s): ABF-NPR-000444R00 

 
Caltrans' comments: 

 
 

Approved pending further documentation. 

Status:  AAP 
 

Date:  27-Dec-2009 

 

 
 
 
 
 
 
 
 
 

Submitted by: Howe, Bill Date: 27-Dec-2009 
 

Attachment(s): 
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AMERICAN BRIDGE/FLUOR ENTERPRISES, a JV 
 

P.O. BOX 23223 Oakland, CA 94623 

Phone (510) 419-0120 / Fax (510) 839-0666 
 

 

NCR PROPOSED RESOLUTION 
 
 

To: CALTRANS - SAS Superstructure 

333 Burma Road 

Oakland CA 94607 

Dated: 04-Mar-2010 
 

Contract No.:  04-0120F4 

04-SF-80-13.2 / 13.9 

Attention: Pursell, Gary 

Resident Engineer 
Job Name:  SAS Superstructure 

 

Document No.: ABF-NPR-000444 Rev:  01 

Ref: 05.03.06-000427 
 

Subject: NCR No. ZPMC-0432 
 

 
Contractor's Proposed Resolution: 

 

Reference Resolution: Per the response to ABF-NPR-000444, ZPMC is providing NDT documentation showing that the welds referenced 
in the NCR are acceptable. Based on this ZPMC requests closure of this NCR. 

Per the response to ABF-NPR-000444, ZPMC is providing NDT documentation showing that the welds referenced in the NCR are acceptable. 
Based on this ZPMC requests closure of this NCR. 

 
 
 
 
 
 

 
Submitted by: Ishibashi, Joshua 

 

Attachment(s): ABF-NPR-000444R01; 

 
Caltrans' comments: 

 
 

The documentation received is sufficient to close this NCR 

Status:  CLO 
 

Date:  07-Mar-2010 

 

 
 
 
 
 
 
 
 
 

Submitted by: Howe, Bill Date: 07-Mar-2010 
 

Attachment(s): 
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STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     xx.25A

QUALITY ASSURANCE -- NON-CONFORMANCE RESOLUTION
Location: Changxing Island, Shanghai, P.R. China Report No: NCS-000617
Prime Contractor: American Bridge/Fluor Enterprises, a JV Date: 13-Apr-2010
Submitting Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing IslandNCR #: ZPMC-0432

Type of problem:

Welding Concrete Other
Welding Curing Procedural Bridge No: 34-0006
Joint fit-up Coating Other Component:
Procedural Procedural Descripton:
Date the Non-Conformance Report was written: 01-Oct-2009
Description of Non-Conformance:
The contractor did not notify Caltrans to perform Ultrasonic Testing (UT) verification of the backing bar splice 
joints prior to fitting the final flange plate .  Because of this, these welds are now inaccessible for UT. This 
condition exists on the following Bike Path Cantilever Brackets: BK001-037, 038, 039, 040 and 041.  The 
pictures below show the locations of the inaccessible UT which were taken at an earlier date during fabrication.
Contractor's proposal to correct the problem:
Submit NDT records verifying the quality of the welds in question.
Corrective action taken:
Contractor has submitted UT reports verifying said welds are in conformance with Contract specifications.
Did corrective action require Engineer's approval? Yes No
If so, name of Engineer providing approval: Date:
Is Engineer's approval attached? Yes No
Comments:
This report is for the purpose of determining conformance with the contract documents and is not for the 
purpose of making repair or fit for purpose recommendations.  Should you require recommendations 
concerning repairs or remedial efforts please contact Jim Simonis  152.1675.3703, who represents the Office of 
Structural Materials for your project. 

Inspected By: Simonis,Jim Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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