
P.O. BOX 23223 Oakland, CA 94623 

Phone (510) 419-0120 I Fax (510) 839-0666 

LETTER OF SUBMITTAL 
KFM Skyway Project # 04-012024 

SUBMITTAL NO: KFM-SUB-006948 

Run Date 01-Aug-06 
Time 3:35PM 

Rev: 00 

To: DougCoe COlJob # 364-3726 

CaltransSkyway Project Contract # 04-012024 
345 Burma Road 
Oakland CA 94607 
Phone: Fax: 

SublSupplier: TBS 
SublSupplier No: 

Subject: Trans Bay NCR 26 Close Out Special Provis. (SP) REF: 
Standard Spec. (SS) REF: 

RESUBMITTAUSUPPLEMENTAL REF: 

We are sending the following attached items: Attached 0 Via Fax 

0 Contract PIanslSpecs 0 Certs of CompI./SarnpIes 0 Working Drawings 
0 Drawings/Calculations Schedule 0 WQCP and/or Addenda 
0 Change Order 

Copy of Letter 0 Payroll Information CWR Procedure 

0 Progress Estimate Request 0 Weekly Weld Reports 

Item Date Copies Description Drawing No Rev Status Pages 

01 01-Aug-06 1 NCR 26 Close Out 0 Pending 1 

02 22-Jun-06 1 State Letter # 5.03.1-008098 n Pending 1 

These are transmitted as checked below: 

@i For Approval 0 For Review/Comment 0 Return For Correction 
0 For Your Use 0 As Requested 0 For Information 

Remarks: 

cc: 

Please review I approve by : 

a Copy To: Job Office Files 

Submitted By: Paul Hegarty 

(KFM Staff Member - Originalor of Transmillal) 

Checked & Sent By: 

Contract Admin/DCS Staff 

An Equal Opportunity Employer Page I of I 



A 4 TRANS BAY STEEL, CORP. 
1025 KAISER ROAD, NAPA, CA 94558 
TELEPHONE: (707)259-0777 FAX: (707)259-1072 

August 1 , 2006 

KiewitIFCYManson A JV 
P.O. Box 23223 
Oakland, Ca 94623 

Reference: SFOBB Skyway Contract # 04-012024 

Subject: NCR 26 Close Out 

Attn: DennisWinter 

NCR 26: 
Trans Bay Steel is in receipt of State Letter 8098 on June 22,2005, which reported issues 
with Radiographic Testing of Hinge Pipe Beams. 

Please request that the Engineer issue a letter to close the NCR in light of the following 
measures taken and or events which have occurrd 

1. Radiographic Testing is no longer required on Hinge Pipe Beam Longitudinal 
Seams and so infractions listed in the NCR do not affect the structure. 

2. Critical Weld Inspections Inc. has since been submitted and approved for use on 
the project. Reference: TBS WQCP addendum 27 of October 29,2004 and 
C a l ~ w  Letter 6064 of November 1 1,2004. 

3. Tom Polkinghorn has since been submitted and approved for use on the project, 
Reference KFM-SUB-2359R73 TBS WQCP addendum 60. Specific training has 
been provided to Mr. Polkinghorn on the procedural requirements for the Skyway 
Project. 

4. RT quality issues are currently being addressed by TBS; A joint meeting with 
TBS, KFM, Caltrans and CWI inc. was held on June 27,2006 and a subsequent 
revisit for RT testing on June 27,2006 was likewise attended by TBS and 
Caltrans. 

Please do not hesitate to call this office for any clarification which will enable closure of 
this matter. 

William M. Kavicky. 
Trans Bay Steel Corp. 

c c :  



RNIA-BU-N AND -NCY ARNQLD SCHW- 

DEPARTMENT OF TRANSPORTATION 
SFOBB -Skyway Projecl 
345 Burma Road 
Oakland, CA 94607 
Facsimile Number: (510) 622-5165 

June 22,2005 

KFM, a JV 
220 Burma Road 
Oakland, CA 94607 

Contract: 04-012024 
04-SF, Ala-80-13.9/14.3,0.0/1.6 
SFOBB Skyway Project 
State Lerter # 5.03.1-008098 

Subject: TBS - NCR No. 26: Radwgraphic Testing 

Dear Mr. Skoro, 
Attention: Rich Bienek, 

This Non-Conformance Report (NCR) is being issued to KFM’s subcontractor, Trans Bay Steel (TBS), 
for several issues regarding Radiographic Testing of the Hinge Pipe Beams. 

On 06/01/05, TBS QC submitted radiographs for long seam welds in lOOmm thick Hinge Pipe Beam 
sections Pc. Mk. #’s CWS-7 and CES-3, the radiographic testing was performed by Critical Weld 
Inspections Inc. (CWII), on 05/31/06 On 06/01/05, QA reviewed the submitted film and attached RT 
reports, and observed: 
1) The Report of Radiographic Testing is from a company that is not listed in the WQCP. 
2) The RT level I1 radiographer who signed the submitted RT report (Mr. Tom Polkinghorn) is not 

listed in the WQCP and has not been submitted for approval as of this date. This is the same 
individual identified in NCR No. 18. 

by contract documents. 

of the 16 films submitted that require an explanation. 

3) The information (identification) shown on the radiographs does not include all information required 

4) All Radiographs were accepted by QC with no remarks, and QA observed anomalies/artifacts on 5 

Please review and proposecorrection; to resolve this NCR and bring the work back into compliance 
with the contract. If you have any questions, please call David Wu at (510) 622-5104. 

Sincerely , 

iDtAJA 
David Wu 
Senior Bridge Engineer 

For: Mr. Douglas Coe 
Resident Engineer 

cc: 
file: 5.03.1,9.07.11 

D. Wu. M. Woods, D. Coe, B. Chew, V. Iyer, S .  Abbas, H. El-Natur 

“Calfrmrs hnpr,,ovrs rwbilicy acraw CaliJnrriia ’I 



STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY  ARNOLD SCHWARZENEGGER, Governor 

DEPARTMENT OF TRANSPORTATION 
SFOBB – Skyway Project 
345 Burma Road 
Oakland, CA 94607 
Facsimile Number:  (510) 622-5165 Flex Your Power 

Be Energy Efficient! 
 

August 30, 2006 
 
 
 

KFM, a JV Contract: 04-012024 
220 Burma Road 04-SF, Ala-80-13.9/14.3, 0.0/1.6 
Oakland, CA  94607 SFOBB Skyway Project 

State Letter # 5.03.1-010360 
 
 
 

Subject: Response to KFM Submittal No. 6948: TBS NCR 26 Close Out 
 

Dear Mr. Zink, 
Attention:  Dennis Winter, 

 
We received KFM Submittal No. 6948 regarding the close out of Non Conformance Report (NCR) 
number 26 at Trans Bay Steel (TBS).  TBS NCR 26 was issued for unapproved personnel and 
deficiencies in Radiographic Testing (RT) of the longitudinal seam welds on pipe beam sections CWS-7 
and CES-3. 

 
The personnel and RT subcontractor have subsequently been submitted and approved, and the RT film 
in question was not used due to the elimination of the requirement of RT on the longitudinal seam 
welds.  Therefore, we agree that this NCR is resolved. 

 
However, RT film quality has been an ongoing concern.  We understand that TBS and its subcontractor 
have had several meetings regarding RT film quality.  The major film quality issues appear to have been 
resolved, but some minor issues remain.  Please continue to address this issue as needed to provide 
acceptable RT film quality. 

 
If you have any questions regarding this matter, please call David Wu at (510) 622-5104. 

 
 
 

Sincerely, 
 

<<< ORIGINAL SIGNED >>> 
 

David Wu 
Senior Bridge Engineer 

 
For: Mr. Douglas Coe 
Resident Engineer 

 
 

cc: D. Coe, D. Wu, M. Woods, B. Chew, D. Wright, V. Iyer 
file:  5.03.1, 9.07.11 

 
 
 
 

“Caltrans improves mobility across California” 



Statc Of‘C‘all lbInla 
I) E I’ARTM ENT 0 F TRANS I’ORTATION 

M e m o r a n d u m  

TO: DOUG COE 
Res i deli t Eii g iiieer 
SFOBB Skyway Office 
345 Burma Road 
Oa It1 an d , Cali fo riii a 9 4 6 0 7 & 

~ r o i n :  VENICATESH IYER 

Business, Transportation and  I-lousing Agcncy 

ilate: September 13,2006 

File: 04-0 12024 SFOBB 
East Span Skyway 
File 1.5, 1.25 

StructLiral Materials Representative 
Bay Area Branch 
Office of Structural Materials 
Materials Engiiieeriiig a id  Testing Services 
Division of Engineering Services 

Siik),jcct: ICFM Submittal # 6948, # 6949 # 6950, # 6951, # 6952, # 6953 

The Office of Structural Materials has reviewed ICFM Submittal # 6948, “Trans Bay NCR 
26 Close Out”; ICFM Submittal # 6949, “Trans Bay NCR 12 Close Out”; ICFM Subinittal 
# 6950, “Trans Bay NCR 10 Close Out”; ICFM Submittal # 695 1, “Trans Bay NCR 33 
Close Out”; ICFM Submittal # 6952, “Trans Bay NCR 32 Close Out”; KFM Submittal 
# 6953, “Trans Bay NCR 3 1 Close Out.” Our comineiits and recommendatioiis for the 
subject Submittals are preseiited iii the attaclied report. 

If you have any questions, or would like to discuss the issues, please call tlie Structural 
Materials Representative Venltatesli Iyer at (858) 967-6363. 

At tachiiien t 



Office of Structural Materials 

September 13, 2006 

PROJECT INFORMATION 

04-0 12024 
SFOBB - S l < ~ a y  

SUBJECT 

ICFM Submittal # 5976R01 - Circular Bearing Inspectioii, Maintenaiice, and Replacineiit Manual 
KFM Submittal # 6939 - Shipping and Storage Plans for Expansion Joints 

DISCUSSION 

Our office has received and reviewed thc subject Submittals and lias compiled the following 
comments. 

COMMENTS 

KFM SUB # 5976 ROI - Circzikir Bewing Iiispectiofi, Maintencince, and Repair Manual 
D. S. Brown re-submits a post-coristniction i m n ~ i ~ i  I f or  circulnr segmented bearings. 
suhniittcil incorporates coiimeiits presented iii Stcite Letter #9810. 

This 

OSM recommends adding aii appendix listing generic and trade names of all materials, a brief 
description of materials’ engineering properties, and iiaines and addresses of suppliers whose 
materials were incorporated into this project. It would be of significant benefit in providing a 
starting point for Maintenance to procure replacement material. 

It is also recommended that basic drawings, such as tlie one on page 11, be included for all 
elements discussed. For example, written descriptions of maintenance for specialized parts such 
as pin grooves and various plates would be enliaiiced by clear drawings, which greatly assist in 
Linderstandiiig the nianufacturer’s written instructions. 

Page 1 



Office of Structural Materials 

KFM SUB # 6939 - Slz$piizg and Storage Plans for Expansion Joints 
D. S. Brown provides LI plan for shipping expunsion ,joints fioin the D. S. Brown fabrication 
fiicility in Minnesotn and storing them at Mare Islniicl. 

OSM has no coiiiiiieiits on these plans, aiid defers to Coiistructioii to eiisure that the coiiipoiients 
are protected iii accordaiice with contract documents and their fitness for purpose remains the 
same as when released by OSM/METS froin the fabrication facility. 

Venltatesh S. Iyer, Ph.D., P.E. 
Structural Materials Representative 
Division oCEiigiiieering Services 
Materials, Engiiieeriiig aiid Testing Services 
Office of Structural Materials 

Docuiiieiit Niiinber CAL 0205 
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