
KFM 

P.O. BOX 23223 Oakland, CA 94623 
Phone (510) 419-0120 I Fax (510) 839-0666 

LElTER OF SUBMllTAL 
KFM Skyway Project # 04-012024 

Run Date 04-Aug-05 
Time 1:OBPM 

Dated: 04-Aug-2005 SUBMITTAL N 0: KF M-S U B-004996 Rev: 00 

To: Doug Coe ColJob # 364-3726 

Caltrans-Skyway Project Contract # 04-012024 
345 Burma Road SublSupplier: US1 

CA 94607 SublSupplier No: 936 Oakland 
Phone: Fax: 

Subject: US1 - Documents Clearing NCR #I76 (METS NCR #165) Special Provis. (SP) REF: 08-3.01 
Standard Spec. (SS) REF: 

RESUBMllTALlSUPPLEMENTAL REF: 

We are sending the following attached items: Attached Via Fax 

0 Drawing 
0 Samples 

Payroll 
0 Change Order 

Plans Prog. Pmt 
0 Certificates of Compliance 

0 Specs 
0 Schedule Invoice 

Calculations 
0 copy of Letter 

Item Date Copies Description Drawing No Rev Status Pages 

01 02-Aua-05 1 US1 - Documents Clearina NCR #I76 (METS NCR # I 6 3  0 Pendina 2 

These are transmitted as checked below: 

For Approval 0 For Reviewkomment Return For Correction 
0 For Your Use 0 As Requested 0 For Information 

Remarks: 

cc: 
Please review I approve by : 11-Aug-2005 

a Copy To: Job Office Files 

Submitted By: Rich Bienek 

(KFM Staff Member - Originator of Transmittal) 

Checked 8 Sent By: kvrx 
w e /  

Contract AdminlDCS Staff 

An Equal Opportunity Employer Page I of I 



Kiewit / FCI / Manson, JV (KFM) 

Fax: (510) 839-0666 

Attention: Paul Hegarty / Rich Bienek 

Reference: SFOBB Skyway Project 
US1 #23932 (NCR LTR# 176.080205) 

Subject: Response to Caltrans State Letter #5.03.1-008306, DTD 07/19/05 
KFM NCR #176 

Mr. Hegarty & Mr. Bienek, 

Universal Structural, Inc. has received Caltrans State Letter #5.03.1-008306, dated July 19, 2005. 
Caltrans stated: 
"KFM's qual@' control manager and onsite representatives allowed US1 to weld t-stiffener pa367 (weld 

joint 4) prior to qualrty control (QC) inspecting and approving the joint preparation and tif-p. " 

The responsible welder has been counseled on proper procedure in making sure QC has 
properly inspected the joint preparation and fit-up before any welding can begin. US1 Quality 
Control Department thoroughly inspected the weld in question and found it acceptable. 
Applicable inspection reports were submitted as part of the Weekly Weld Logs. 

Please review and submit to Caltrans for a letter to close this NCR. If you have any questions or 
need further clarification, please contact me at your earliest possible convenience. 

Si ncerelv , 

Brad Murphy 
Sales Manager 

cc: USlfile 

'1 Sc:Lw!LJi~;ry o i  

HARDER MECHANICAL CONTRACTORS 
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DEPARTMENT OF TRANSPORTATION 
SFOBB - Skyway Project 
345 Burma Road 
Oakland, CA 94607 
Facsimile Number: (5 I O )  622-5 165 Flex Your Power 

Be Energ.v Ejlicienf! 

July 19, 2005 

KFM, a JV 
220 Burma Road 
Oakland, CA 94607 

Contract: 04-012024 
04-SF, Ala-80-13.9/14.3,0.0/1.6 
SFOBB Skyway Project 
State Letter # 5.03.1-008306 

-~ ~~ __I___ - _ _  -. . ._ ___ __- 
Subject: KFM/USI NCR No. 165: Welding Prior to QC Inspection 

Dear Mr. Skoro, 
Attention: Mr. Rich Bienek, 

This Non-Conformance Report (NCR) is issued by the Engineer to KFM as a result of your supplier, 
USI, for the following reason: 

1 .  KFM’s quality control manager and onsite representatives allowed US1 to weld t-stiffener pa367 
(weld joint 4) prior to quality control (QC) inspecting and approving the joint preparation and fit- 
UP. 

This NCR will be tracked as KFWUSI NCR No. 165. KFM/USI was verbally notified of this NCR by 
Caltrans’ METS on 07/14/05. Please review and address how you plan to resolve this NCR and bring 
your work back into compliance with our contract. 

Should you have any questions, please contact David Wu at (510) 622-5104 or Patrick Lowry at (858) 
344-27 12. 

Sincerely, 

<<< ORIGINAL SIGNED >>> 

David Wu 
Senior Bridge Engineer 

For: Mr. Douglas Coe 
Resident Engineer 

cc: 

file: 5.03.1,9.03.8 

P. Lowry,D. Coe, D. Wu, B. Chew,V. Iyer, I. Kwong, D. Salladay 

“Caltrans improves mobiliw across California I’ 



“Caltrans improves mobility across California”  

STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY  ARNOLD SCHWARZENEGGER, Governor 

DEPARTMENT OF TRANSPORTATION 
SFOBB – Skyway Project 
345 Burma Road 
Oakland, CA  94607 
Facsimile Number:  (510) 622-5165  Flex Your Power 

Be Energy Efficient! 
 

August 19, 2005 
 

KFM, a JV  Contract: 04-012024 
220 Burma Road  04-SF, Ala-80-13.9/14.3, 0.0/1.6 
Oakland, CA  94607  SFOBB Skyway Project 

State Letter # 5.03.1-008516 
 

Subject: Response  to KFM-SUB-003195R03  KFM-SUB-004086R01,  KFM-SUB-004779R00,  KFM- 
SUB-004529R01, KFM-SUB-004834R00, KFM-SUB-004831R00, KFM-SUB-004336R05, KFM-SUB- 
004892R00,   KFM-SUB-004996R00,   KFM-SUB-004997R00,   KFM-SUB-004998R00,   KFM-SUB- 
004999R00 

 
Dear Mr. Zink, 
Attention: Mr. Rich Bienek, 

 
The Engineer has reviewed the following submittals which are approved: 

 
•    KFM-SUB-003195R03:  USI Documents Clearing Critical Weld Repair 04-83 

 
•    KFM-SUB-004086R01:  USI Documents Clearing Critical Weld Repair Report 05-88 

 
•    KFM-SUB-004779R00:  USI Documents Clearing NCR 156 (METS NCR 146) 

 
•    KFM-SUB-004529R01:  USI Closing Documents for KFM NCR 133 (METS NCR 120) – 

Response to STL 8112 
 

•    KFM-SUB-004834R00:  Documents Clearing KFM USI NCR 170 (METS 160) 
 

•    KFM-SUB-004831R00:  Documents Clearing KFM USI NCR 168 (METS NCR 158) 
 

•    KFM-SUB-004336R05:  USI Documents Clearing CWR 05-159R5 
 

•    KFM-SUB-004892R00:  USI Documents Clearing NCR 101 (METS 86) 
 

•    KFM-SUB-004996R00:  USI Documents Clearing NCR 176 (METS NCR 165) 
 

•    KFM-SUB-004997R00:  USI Documents Clearing KFM/OIW NCR 177 (METS NCR 164) 
 

•    KFM-SUB-004998R00:  USI Documents Clearing KFM/OIW NCR 183 (METS NCR 173) 
 

•    KFM-SUB-004999R00:  USI Documents Clearing KFM NCR 175 (METS 162) 



”Caltrans improves mobility across California”  

State Letter #:5.03.1-008516 
KFM, a JV 
August 19, 2005 
Page 2 of 2 

Contract: 04-012024 
04-SF, Ala-80-13.9/14.3, 0.0/1.6 
SFOBB Skyway Project 

 
Should you have any questions, please contact David Wu at (510) 622-5104 or Patrick Lowry at (858) 
344-2712. 

 
 
 
 
 
Sincerely, 

 
<<< ORIGINAL SIGNED >>> 

 
David Wu 
Senior Bridge Engineer 

 
For: Mr. Douglas Coe 
Resident Engineer 

 
cc:  P.  Lowry, D.  Coe, D.  Wu, B.  Chew, V.  Iyer, I.  Kwong, D.  Salladay 

file:   5.03.1, 9.03.8 


