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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000025 Working Day Calendar: 208 Date: 09-Jul-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 08:30 to 17:00
Weather: Temperature:  F/  F
Material Decription: SAS OBG Deck

Summary:
?	I worked on Changxing Island.
?	Jim Merrill, Jason Tom, Keith Devonport and I visited fabrication shop.  We looked at ABF?s tower mock ups 
and U ribs.  ZPMC fabricated some plates with hand hole at one end only.  ZPMC?s fabrication engineer told me 
that his crew was making adjustment to the lower trough for better bending results.  He said that the press bending 
machine made satisfactory 12m U ribs but having problem with 15m U ribs.  No rib bending for today.
?	Jim provided quotes from Shanghai Star, Shanghai Bus Rental, and Shanghai Johnson.  With the information, I 
prepared cost comparison table for land transportation from Marriott to ferry port and return. 

Prepared By: Ku,Stanley Sr. Bridge Engineer 09-Jul-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 12-Jul-2007
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