

DEPARTMENT OF TRANSPORTATION -Toll Bridge Program

333 Burma Rd.

Oakland, CA 94607

(510) 622-5660, (510) 286-0550 fax

*Flex your power
Be energy efficient!*

August 11, 2011

Contract No. 04-0120F4

04-SF-80-13.2 / 13.9

Self-Anchored Suspension Bridge

Letter No. 05.03.01-009835

Brian A Petersen
Project Executive
American Bridge/Fluor, A JV
375 Burma Road
Oakland, CA 94607

Dear Brian Petersen,

Directive to Cease Handrail Painting Operations

ABF is hereby authorized to direct ZPMC to cease painting operations of all remaining unpainted handrail. The unpainted handrail shall be shipped as is and the painting completed in the US. The costs incurred will be included in a forthcoming CCO.

If you have any questions please contact Kannu Balan.

Sincerely,

A handwritten signature in blue ink, appearing to read "Peter Siegenthaler".

PETER SIEGENTHALER
Resident Engineer

cc: Bill Casey, Kannu Balan

file: 05.03.01