STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION

WEEKLY STATEMENT OF WORKING DAYS

CEM-2701 (REV. 04/2015)

ADA Notice

For individuals with sensory disabilities, this document is available in alternate formats. For information, call (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

08-888884

Page 1 of 2

REPORT NUMBER:

CONTRACTOR:				WEEK ENDING (r	nonth, day, year):
Name of Cont	tractor, Inc.			04/02/2016	
Date	Day	Weather, Weather Conditions, or Other Conditions ¹	Working Day	Nonworking Day	Working Day No Work Done on Controlling Activity
03/27/2016					
03/28/2016	Monday	Rain	0	1	
03/29/2016	Tuesday	Cloudy Wet Grade	0	1	
03/30/2016	Wednesday	Clear	1	0	
03/31/2016	Thursday	Clear	1	0	
04/01/2016	Friday	Clear	1	0	
04/02/2016					
Days this week			3	2	0
Days previously reported			8	0	0
Total days to date			11	0	0
Change Order Time Adjustments			Change Order Days Approved	Change Order Numbers ²	
Days this report			2	#2	
Days previously reported			0		
Total change order days to date			2	-	
Computation of Extended Date for Completion			Number of Days	Numbered Day ⁴	Date
1. First working day				755	03/16/2016
		fied in contract	40		0571072010
3. COMPUTED DATE FOR COMPLETION (line 1 + line 2 - 1)				794	05/11/2016
4. Total change order days approved to date			2		
5. Total Nonworking days to date ³			2		
6. EXTENDED DATE FOR COMPLETION (line 3 + line 4 + line 5)				794	05/17/2016
7. Revised working days for contract (line 2 + line 4)			42		
8. Total working days to date			11		
9. WORKING DAYS REMAINING (line 7 - line 8)			31		
CONTROLLING A	CTIVITY(IES):				
Shoulder wide	ening at location	on 2 EB, A line Station 2+00.			

REMARKS:

03/30 and 03/31 granted a time adjustment of 2 days for extra work related to CCO #2 at location 2.

The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement; otherwise, the statement shall be deemed to have been accepted by the contractor as correct.

NOTE: Footnote Instructions to resident engineer are on reverse side.

RESIDENT ENGINEER SIGNATURE:	DATE:		

WEEKLY STATEMENT OF WORKING DAYS

CEM-2701 (REV. 04/2015) Page 2 of 2

FOOTNOTE INSTRUCTIONS TO RESIDENT ENGINEER

- 1. When recording nonworking days due to weather, state the reason why the day is unworkable when the weather description itself does not adequately describe conditions. For example, "clear-wet grade" to describe conditions when the weather is clear, but the grade is too wet to work. **Do not** list days merely as "Unworkable."
- 2. List numbers of change orders providing for time extensions.
- 3. Do not include nonworking days which occur after expiration of the Extended Date of Completion. On contracts that are overtime, the total under Working Days shall not be greater than the total of Revised Working Days (line 7). After approved total of working days has been reached, continue recording working and nonworking days but do not add into the totals. Make a statement under Remarks that working and nonworking days are shown for record only since the contract time has elapsed.

If an extension of time is subsequently approved, determine the new **Extended Date** by taking into account all nonworking *days* that are reachable.

4. From the calendar issued by the Division of Construction with working days numbered for convenience in computations.