

A&E Contracting Process

Contract
Need
Identified

Begin Contract
Administration

CONTRACT PLANNING

CONTRACT PROCUREMENT

60 cd

45 (or 61) cd

Post on Look Ahead Report

Advertise

Evaluate
SOQs

Interview

Negotiate

Execute

A&E Contracting Process

PHASE	CALENDAR DAYS
Post on Look Ahead Report	minimum 60
Prepare To Advertise	5
Advertise	14 (or 30)
Evaluated SOQs	5
Interview	5
Negotiate	11
Execute	5
Total 45 (or 61)	

A&E Main Website

<http://www.dot.ca.gov/hq/dpac/aeinfo.htm>

Skip to: [Content](#) | [Footer](#) | [Accessibility](#)

Search

Go

District Page | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |

[Caltrans](#) > [Business](#) > [DPAC](#) > Architectural and Engineering Contract Information

Updated 8/25/17

Welcome to the Caltrans Architectural and Engineering (A&E) Contracts web page. This page offers links to documents and other information to assist consultants.

Would you like to be informed of updates to our website by email? [Subscribe to our email notification service.](#)

What's New?

★ [New Procuring A&E Contracts](#)

Effective 12/20/16, Caltrans A&E will require the use of Novell Filr for uploading Statements of Qualifications (SOQs). More information, including how to obtain instructions, will be in Section IV of the Request for Qualifications Notice for each solicitation.

NOTICE: Past Performance Assessments are no longer required. The Statement of Qualifications Submittal Instructions have been revised to reflect this change.

NEW AND UPCOMING A&E ADVERTISEMENTS

The following contracts have been listed with Cal eProcure. For the most current information, please visit [Cal eProcure](#) as this list may not be all-inclusive.

The following A&E Advertisements are planned to be advertised in the next 5 business/working days:

District	Type of Work	Estimated Amount	Description of Work, Outreaches & Changes	New or Replacement Service
12	Material Testing & Sampling & Construction Inspection	\$5,500,000	PUBLIC OUTREACH HELD ON JULY 25, 2017 IN SANTA ANA, CA Material Testing & Sampling & Construction Inspection for the I-405 Improvement Project.	New

Look Ahead Report

<http://www.dot.ca.gov/hq/dpac/aeinfo.htm>

Navigation

District	Temporary ID	Date Added to Report	Estimated Advertisement begins in Cal eProcure	Status	Advertisement at caleprocure.ca.gov		Estimated Term (Number of Years)	Type of Work	Estimated Amount (\$)	Description of Work, Outreaches & Changes	New or Replacement Service	Current/ Expired Contract Number(s)	Current/ Expired Contract Awarded to
					RFQ Number	RFQ Date							
12	12PLANISML17	07/14/2017	October 2017	Planning			2	Professional Engineering and Support Services	\$1,600,000	Consultant shall perform professional, technical and Support services required to deliver Managed Lanes Project Study Report (PSR) for the conversion from HOV to HOT.	New		
43	43NEWNEPA	02/22/2017	September 2017	Planning			3.5	NEPA & CEQA Support Services	\$7,900,000	OUTREACH SCHEDULED FOR 8/30/17 IN SACRAMENTO. Perform a range of CA Environmental Quality Act & Nat'l Environmental Policy Act umbrella related compliance, policy, & procedural activities for project delivery & provide technical assistance & expertise in the implementation of the Environmental Management System Portfolio.	New		
43	43OSPD-C18	03/28/2017	July 2017	Advertised	43A0373	07/30/2017	3	Professional and Technical A/E for Stormwater Monitoring and BMP development for District: 05 and 10	\$1,000,000	RFQ#43A0373 WAS ADVERTISED ON JULY, 30 2017. OUTREACH HELD 5/17/17. SEE FOOTNOTE #5. As needed basis perform tasks related to stormwater monitoring, and stormwater BMP development in the designated districts as required by Caltrans statewide NPDES, WDRS permit and any new requirements from RWQCB and SWRCB	New		
59	59A00SBES	08/11/2017	December 2017	Planning			5	The Consultant shall perform consultation, research, professional and technical services required for Professional and Technical Corporate Product Development Services	\$2,500,000	Support for corporate product development material for the Office of State Bridge Engineer Support necessitated by changes to the bridge design code at the National level or as a result of the Caltrans research program.	New		

Notes:

1. Subject to change without notice.
2. Services listed have not been confirmed to be services that can be acquired under GC§ 4525.
3. Scanned copies of existing contracts listed on this report can be found at <http://www.dot.ca.gov/hq/dpac/ae-contracts-lar.htm>
4. Send questions regarding this report to: AE.LookAhead.Report@dot.ca.gov
5. Consultants that intend to submit Statement of Qualifications (SOQ) are strongly encouraged to begin developing their SOQ package and Financial Documents as soon as notice of the impending RFQ is posted to this report.

8/28/2017

References

DPAC A&E website: <http://www.dot.ca.gov/hq/dpac/aeinfo.htm>

Audits & Investigations website: <http://www.dot.ca.gov/audits/>

Caltrans Upcoming Events Calendar

<http://www.dot.ca.gov/hq/bep/calendar2.htm>

District Small Business Liaison Contact List

www.dot.ca.gov/obeo/docs/dsbl-contact-list.doc

Contacts

Specific RFQ Inquiries:

In writing to the Contract Analyst named in the RFQ

General A&E Inquiries:

AE.Customer.Service@dot.ca.gov