

Attachment 2 - Sample CCO—Off-Street Parking

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

Sheet 1 of 2

CONTRACT CHANGE ORDER

CEM-4900 (Revised 5/2001) CT# 7541-3501-0

Change Requested by: engineer ☐ contractor ☐

CCO NUMBER	SUPPL. NUMBER	CONTRACT NO.	ROAD	FEDERAL NUMBER(S)
------------	---------------	--------------	------	-------------------

TO

Contractor

*You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.***

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price, and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Furnish and install accessible parking "Minimum Fine \$250" plaque R99B (CA) below planned accessible parking sign R99 (CA) at locations originally designated by the contract plans and using additional hardware to mount on the original post or medium specified by the contract. Furnish and install accessible parking tow-away signs R100B (CA) on new posts and using additional mounting hardware specified by the contract and at the locations designated by the engineer.

<u>Extra work at unit price</u>	<u>Quantity</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Sub Total</u>
Accessible parking "Minimum Fine \$250" plaque R99B (CA)	_____	EA	\$_____	\$_____
Accessible parking tow-away signs R100B (CA)	_____	EA	\$_____	\$_____
		Total	\$_____	

For this work, the contractor will receive and accept \$ _____ for each furnished and installed accessible parking "Minimum Fine \$250" sign R99B (CA) and \$ _____ for each furnished and installed accessible parking tow-away sign R100B (CA) complete and in place. This sum constitutes full and complete compensation for furnishing all labor, material, equipment, tools, and incidentals including all markups by reason of this change.

Contractor shall install blue-colored parking stripes and markings in accordance with revised *Standard Plans* RSP A90A. No cost or credit to the state accrues by reason of this change in paint color for parking stripes and markings.

Estimated Cost: ☐ Decrease ☐ Increase \$ _____

By reason of this order, the time of completion will be adjusted as follows: **No Adjustment**

SUBMITTED BY

SIGNATURE	(PRINT NAME & TITLE)	DATE
-----------	----------------------	------

APPROVAL RECOMMENDED BY

SIGNATURE	(PRINT NAME & TITLE)	DATE
-----------	----------------------	------

ENGINEER APPROVAL BY

SIGNATURE	(PRINT NAME & TITLE)	DATE
-----------	----------------------	------

We, the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment, therefore, the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

CONTRACTOR ACCEPTANCE BY

SIGNATURE	(PRINT NAME & TITLE)	DATE
-----------	----------------------	------

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814