

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO 110	Suppl. No. 0	Contract No. 04 - 0120L4	Road ALA-80-1.6/2.7	FED. AID LOC.: NO FED AID
---------	--------------	--------------------------	---------------------	---------------------------

To: M C M CONSTRUCTION INC

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Resolution of NOPC #5.

Adjustment of Compensation at Lump Sum:

Compensate the Contractor for Board of Equalization (BOE) disposal fees. For this work, the Contractor will be paid the sum of \$43,092.72. This sum constitutes full compensation, including markups, for this change. This CCO serves as resolution of all issues related to NOPC #5 dated March 21, 2008, and Supplemental NOPC #5, dated April 4, 2008, and no further compensation shall be allowed.

Adjustment of Compensation at Agreed Lump Sum\$43,092.72

Estimated Cost: Increase ☒ Decrease ☐ \$43,092.72

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by		0 days	
Signature	Resident Engineer	BEN GHAFGHAZI	Date 6/3/09
Approval Recommended by			
Signature	Construction Engineer	Ben Ghafghazi	Date 6/3/09
Engineer Approval by			
Signature	Construction Engineer	Ben Ghafghazi	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature	(Print name and title)	Date
-----------	------------------------	------