

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM

 THE SAN FRANCISCO-OAKLAND BAY BRIDGE SEISMIC SAFETY PROJECT <small>CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION</small>
04-0120F4 04-SF-80-13.2/13.9 SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02

REPORT NO.: 263 to 269	DATE: 09/02 to 09/08/07 <input type="checkbox"/> (Circle Day)
SHIFT HOUR: START: 07:00 STOP: 15:30	TEMPERATURE: MIN: NA MAX: NA

WEATHER: **(NA – See Weekly Statement of Working Days)**

Sunday: 09/02/2007
No Activity

Monday: 09/03/2007

- Worked on the Labor Day weekend bay bridge closure. 8.5 Hrs O/T from 9:30AM to 6:00PM
- I was monitoring traffic movement on NB-101 in San Francisco and reported every 10/20 Mts. to the team leader John Thomas. Reported any incidents and equipment problems to team leader as well as run time on this route. I worked as a reliever to Tesfaye Belayneh and Michael Ko and coordinated with them the traffic, sign and equipment problems. I was informed by the team leader at 4:45PM when I was on the North end of Golden Gate Bridge that this is the end of the shift.
- Charging EA is 0120R3 MSA -P20

Tuesday: 09/04/2007

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked EWB's and CCO's
- Dropped Labor Day use vehicle at District office and finalized closure activities.

Wednesday: 09/05/2007

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Attended Diversity awareness program in district office.
- Meeting with Roberto and Frances regarding finalization of procedure to do the EWB's.
- Worked on analysis and update of materials reports. 1.50 Hrs O/T

Thursday: 09/06/2007


- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked EWB's and CCO's
- Regular safety meeting.
- Analyzed discrepancies in METS reports and wrote letter to venkatesh to prepare reports with consistent information by different inspectors. 2.0 Hrs O/T.

Friday: 09/07/2007

- Regular email and responses.
- Reviewed and responded my PMIV actions.
- Worked on Materials reports.
- Worked EWB's and CCO's
- Prepare Time Sheet and Daily Diary

Saturday: 09/08/2007

- No Activity

SIGNATURE 	TITLE Office Engineer, SAS Project
09/10/07	Reviewed By: <i>Roberto Boya</i> Date: <i>9/10/07</i>

RECEIVED OCT 19 2007