

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM



04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45


ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 320 to 324	DATE: 10/29 to 11/2/07	S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; 07:30 STOP; 16:00	TEMPERATURE: MIN; NA MAX; NA	

WEATHER:
(NA – See Weekly Statement of Working Days)

- Monday: 10/29/07 0730 - 1600 = 8 hrs
- Discussed with Mike in detail on his estimate for the ponding work.
 - Chaired the CCO 14 meeting. Few more punchlist items were brought up and I contacted Andy of PMI to work on these items.
 - Continued to work on the MEP RFI update log.
 - Furniture was delivered at the PIO. Missing was a return which would be delivered before the end of the week.
- Tuesday: 10/30/07 0730 - 1600 = 8 hrs
- CECO sub. worked on the water gongs over at the Waterfront.
 - Attended MEP RFI meeting in the morning.
 - Continued to work on the MEP RFI update log.
 - Discussed with Darryl the detailed layout of the D/G walkway.
 - Called Russell of Corner Office to follow up on the broken chair.
- Wednesday: 10/31/07 0730 - 1600 = 8 hrs
- Walked with Mike to finalize the layout of the D/G walkway. Reviewed and approved the cost estimate.
 - Worked on the MEP RFI update log.
 - The remaining furniture for PIO was delivered and installed.
- Thursday: 11/1/07 0730 - 1600 = 8 hrs
- Attended the bi-weekly safety and staff meeting in the morning.
 - Continued to work on the MEP RFI update log.
 - Sent e-mail to Tom of McKinley Elevator to follow up on the wheelchair lift repair status.
- Friday: 11/2/07 0730 - 1600 = 8 hrs
- Prepared agenda for next Monday CCO meeting.
 - Received invoice from AA. Noticed the billing party information was incorrect. Called Jenny of their office to correct and re-submit.
 - Attended the MEP CCO meeting.
 - Worked on RFI-1013R0.

SIGNATURE 

Paul Chui  #002422 Consultant Engineer, SAS

