

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 306 to 310
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 516 to 520
Form HC-10A (Rev. 6/80)	04-0120F4	Date	10/15/2007 to 10/19/07

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1200

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

HOURS - ITEM NO.											REMARKS		
Equip. #	NO. OF MEN	DESCRIPTION (Of Equipment or Labor)	1	2	3	4	5	6	7	8	IDLE OR DOWN	Name Contractor	
												Name	Contractor
1													
2													
3													

Weather:

Description of Operation:

10/15/07

- Family friend funeral – took 8 hours AWOP.

10/16/07

- Continued to review plans and special provisions for the W2 Cap Beam.

10/17/07

- Daughter's orthodontic appointment – took 3 hours AWOP.
- Attended Weekly Concrete Meeting with ABF.
- Continued to review plans and special provisions for the W2 Cap Beam.


10/18/07

- Attended Bi-weekly Staff Safety Meeting
- Continued to review plans, special provisions and relevant documents for the W2 Cap Beam.

10/19/07

- Continued to review plans, special provisions and relevant documents for the W2 Cap Beam.

Inspector:

Pamela Gagnier  Trans Engineer (C)/Asst. Struct. Rep