

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM

 THE SAN FRANCISCO-OAKLAND <b>BAY BRIDGE</b> SEISMIC SAFETY PROJECT <small>CALTRANS BAY AREA TOLL AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION</small>	<b>04-0120F4</b> <b>04-SF-80-13.2/13.9</b> <b>SAS</b>
--	---


RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46.02

REPORT NO.: <b>368 to 374</b>	DATE: <b>12/16 to 12/22/07</b> <input type="checkbox"/> (Circle Day)
SHIFT HOUR: START; <b>07:00</b> STOP; <b>15:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>

WEATHER: **(NA – See Weekly Statement of Working Days)**

- Sunday: 12/16/2007**  
No Activity
- Monday: 12/17/2007**
- Regular email and responses.
  - Reviewed and responded my PMIV actions.
  - Worked on EWB's and CCO's
- Tuesday: 12/18/2007**
- Regular email and responses.
  - Reviewed and responded my PMIV actions.
  - Worked on EWB's and CCO's
- Wednesday: 12/19/2007**
- Regular email and responses.
  - Reviewed and responded my PMIV actions.
  - Worked on EWB's and CCO's
  - Worked on Pay Estimate #20. Worked 2.5 Hrs O/T
- Thursday: 12/20/2007**
- Regular email and responses.
  - Reviewed and responded my PMIV actions.
  - Worked on EWB's and CCO's
  - Worked on Pay Estimate #20. Worked 2.5 Hrs O/T
- Friday: 12/21/2007**
- Regular email and responses.
  - Reviewed and responded my PMIV actions.
  - Worked on EWB's and CCO's
  - Worked on Pay Estimate #20. Worked 1.0 Hrs O/T
- Saturday: 12/22/2007**
- Worked on EWB's and CCO's
  - Worked on Pay Estimate #20. Reviewed Quantity Sheets with Green and White Sheets. Worked 7.0 Hrs O/T.

SIGNATURE 	TITLE <b>Office Engineer, SAS Project</b>
12/26/07 M. Chahal	Reviewed By: <b>Roberto Borja</b> Date: <b>12/27/07</b>