

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 446
Project Work Day No. 656
Date 03/05/2008
Shift Hours Start 0700 Stop 15:30
Inspector Shift 6:30 AM to 3:00 PM

Assistant Structures Representative **CONTRACTOR – ABFJV**

EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.										IDLE OR DOWN	REMARKS			
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)															Name
1																	
2																	
3																	
4																	
5																	
6																	
7																	

- Continued with the downloading & printing of the E2 documents (RFIs & SUBs) in PMIV. Following a conversation with R. Matin, he pointed out that of the 103 documents in the PMIV about E2, only the ones he has logged on the "X" Drive pertain to the task at hand and that we should focus on the 13 RFIs and the 3 SUBs that he has logged. As of today, I have gone over 52 documents and downloaded over 40 of them. Aaron who is helping me in this task has printed about 15 of these documents;
- Continued with the reading of the Special Provisions.

Inspector:
Saman Soheili *Saman Soheili* Trans Engineer (D)/Asst. Struct. Rep