

ABF continues to sand blast south construction joint.
ABF continue fabricating wood forms for voided areas and PT block-outs.
ABF is fabricating "C" channels for strong backs.
ABF is installing H-beam assemblies for double beam channels, handrails, strong backs and walkways.

Daily for Regional Steel

RSC is not on site today.


Office Work

- Reviewed and researched concrete cracking causes.
- Reviewed thermal control data submitted by ABF for all three soffit pours.
- Checked and responded to email.

- NOTES:

Inspector:

Pamela Gagnier



Trans Engineer (C)/Asst. Struct. Rep