

ASSISTANT STRUCTURE REP.'S DAILY REPORT


Location & Description of Operation SAS - TEMPORARY TOWERS - # 8

Foundation work at A and B
WEATHER Fog-Sunny/50-65 +/- *F

REMARKS

Weekly staff meeting.
Contractor starts to move forms at Footing B-1 and B-2.
Check PMIV for pending submittals and Lotus Notes for RFI's.

REC'D JUN 28 #005428


Signature

TE - Civil
Title
Arashdeep Pannu