

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 537
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 747
Form HC-10A (Rev. 6/80)	04-0120F4	Date	6/2/2008

Weather: Clear and cool

Inspectors Hours	Start	0630	Stop	1700
Shift Hours	Start	0630	Stop	1630

ASSISTANT STRUCTURE REP.
JASON WILCOX

CONTRACTOR – ABFJV

HOURS - ITEM NO.													
EQUIPMENT AND/OR LABOR:			REGULAR	OVERTIME							IDLE OR DOWN	REMARKS	
Equip. #	NO. MEEN	DESCRIPTION (Of Equipment or Labor)										Name	Contractor
		Traylor Dutra											

Description of Operation:

Thanh Le is observing the operations at Temp Tower D today and will have the detailed diary. He did inform me that the contractor was able to install truss TR200A, the South "X" truss of the South Tower D driving frame as well as truss TR201A. They have not started the final bolting of the frame since they do not have all of the elements attached.

Throughout the day I finalized a letter to ABF concerning the falsework for the Tower D driving frame. Initially this letter was written and put into the system, but was later pulled before it went to the contractor. During the construction meeting on May 27, ABF requested that we generate a letter so they could give it over to Traylor Dutra to expedite a response from their designer. This is why the letter was written again. Since it took until the end of the day to get the wording finalized, it will go out tomorrow.

I also worked on a response to Submittal 700 R01, the addition of the Pile and Driving Data Form. This Submittal was accepted, but the wording of it had to be worked on since Revision 00 was already responded to by the State, but it has not been resubmitted by the Contractor. In short, the Contractor sent over Revision 01 before our response to Revision 00 was sent to them.

Damon Brown texted me this morning during our 8:00am meeting to let me know he was not coming in today.

OVERTIME: Arriving early and communicating with the contractor meant accruing 2 hours of overtime.

Inspector:

Jason Wilcox

A handwritten signature in blue ink, appearing to read "Jason Wilcox", is written over a horizontal line.

Transportation Engineer (D)/Asst. Structure Rep.