

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CP-CEM 4601 (Rev. 4/99) (Old HC-10A)

TOLL PROGRAM/DIST. 4 CONSTR.

Job Stamp:
04-SF-80-13.2/13.9 04-0120F4
SFOBB SAS
San Francisco Co. in San Francisco
Fm 0.6 km to 1.3 km East of Yerba Buena
Tunnel East Portal

7-day Const. Cal.: 730
Project Work Day: 940

Date the Shift Began: 12/12/08

NIGHTWORK FRIDAY

| | | |
|----------------|-------|------|
| Shift Hrs | Start | Stop |
| Engineer's Hrs | Start | Stop |

ASSISTANT RESIDENT ENGINEER'S DAILY REPORT
BRIDGE

| | | | | | |
|--|---------|-------------------------------------|----|---|---------------------------------|
| Location: | | Report No. 46.B | | Weather: | |
| Remark: | | | | | |
| HOURS - ITEM NO. | | | | | |
| ITEM NO. >> | | 8 | | | |
| Furnish Temporary Towers | | | | IDLE OR DOWN/ ELSEWHERE | |
| EQUIPMENT AND/OR LABOR: | | | | Prime <u>American Bridge/Flour JV</u> (P) Sub #1 <u>Traylor-Dutra JV</u> (1) Sub #2 _____ (2) Sub #3 _____ (3) Sub #4 _____ (4) Sub #5 _____ (5) | |
| EQPT. NO. | NO. MEN | DESCRIPTION (Of Equipment or Labor) | | REMARKS | |
| | | RT | OT | < RT/OT | Name Classification Prime / Sub |
| SEE THANH LE'S DIARY FOR CONTRACTOR'S OTHER EQUIPMENT AND LABOR DESCRIPTIONS | | | | | |
| Description of Operation: | | | | | |
| Out of Office - Sick Leave. | | | | | |

Materials:

| | |
|------------|--------------|
| Insp. Hrs. | |
| REG: 8.0 | INTERMITTENT |
| OT: | INSPECTION |

Gina Rizzardo
GINA RIZZARDO TE/CT
First Name Last Name Title

46.02

REC'D '09 JAN-02 #008043