

|                              |           |                       |             |
|------------------------------|-----------|-----------------------|-------------|
| STATE OF CALIFORNIA          | Job Stamp | 7-day Const. Calendar | Day No. 709 |
| DEPARTMENT OF TRANSPORTATION | SFOBB SAS | Project Work Day No.  | Day No. 919 |
| Form HC-10A (Rev. 6/80)      | 04-0120F4 | Date                  | 11/21/2008  |

|                  |       |      |      |      |
|------------------|-------|------|------|------|
| Inspectors Hours | Start | 0630 | Stop | 1700 |
| Shift Hours      | Start | 0630 | Stop | 1700 |

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

|                         |           | HOURS - ITEM NO. |    |  |  |  |  |  |  |  |              |  |               |
|-------------------------|-----------|------------------|----|--|--|--|--|--|--|--|--------------|--|---------------|
| EQUIPMENT AND/OR LABOR: |           | Regular          | OT |  |  |  |  |  |  |  | IDLE OR DOWN | REMARKS                                |               |
| Equip. #                | N O M E N |                  |    |  |  |  |  |  |  |  |              | Description<br>(Of Equipment or Labor) | Name          |
|                         |           | 0                |    |  |  |  |  |  |  |  |              |  |               |
|                         |           | 8                |    |  |  |  |  |  |  |  |              |  |               |
|                         |           | 0                |    |  |  |  |  |  |  |  |              |  |               |
|                         |           | 8                | 2  |  |  |  |  |  |  |  |              | Terry Murray                           | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Gilbert Moya                           | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Adams Price                            | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Joe Boracci                            | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Ventura Ochoa                          | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Theo Roth                              | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Phillip Baker                          | Traylor Dutra |
|                         |           | 8                | 2  |  |  |  |  |  |  |  |              | Robert Utley                           | Traylor Dutra |
|                         |           | 8                | 2  |  |  |  |  |  |  |  |              | Bradly Mc Malley                       | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Lee Tacker                             |               |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Danny Vagas                            | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Stephen Mc Grew                        | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Jake Lavash                            | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Gary Lewis                             | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Bud Germany                            | Traylor Dutra |
|                         |           | 8                | 2  |  |  |  |  |  |  |  |              | Steve Gordon                           | Traylor Dutra |
|                         |           | 8                | 2  |  |  |  |  |  |  |  |              | Travis Logsdon                         | Traylor Dutra |
|                         |           | 8                | 2  |  |  |  |  |  |  |  |              | Joe Boracci                            | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Ernie Hamilton                         | Traylor Dutra |
|                         |           | 8                | 2  |  |  |  |  |  |  |  |              | Richard Hiebert J.                     | Traylor Dutra |
|                         |           | 8                | 2  |  |  |  |  |  |  |  |              | Todd Labarb                            | Traylor Dutra |
|                         |           | 8                | 2  |  |  |  |  |  |  |  |              | Richard Hiebert                        | Traylor Dutra |
|                         |           | 0                | 0  |  |  |  |  |  |  |  |              | Randell Lesley                         | Traylor Dutra |

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temperary Tower F – North Node Assembly

46.02

Activities:

1. Office work:

- Review plans, special provisions, RFI and ABF submittals for TTF.


2. Field work:

- BD5 crew continued preped work on middle section.
- First middle section of the frame was set during afternoon.
- Randell Lesley installed working platform on the bottom deck.

3. Overtime reason:

Work two hours overtime for construction observation because contractor worked overtime.

Thanh V Le



Trans Engineer (D)/Asst. Struct. Rep



Midle section of driving frame