

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No **764**
Project Work Day No. **974**
Date **01/15/2009**
Shift Hours Start **6:30** Stop **3:00**
Inspector Shift 6:30 AM to 3:00 PM

ASSISTANT STRUCTURAL
REPRESENTATIVE.

CONTRACTOR - ABFJV

EQUIPMENT AND/OR LABOR:		HOURS - ITEM NO.										REMARKS			
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	Cross beam form & pump tower	Over Time	Rebar Placing	Surveying	PT & H T R ducts	Pipes for chiller and concrete					IDLE OR DOWN	Name	Contractor
	1	E2 - FOOTING													
	1	Pile driver												Luke pualk	ABF
	1	Foreman	8											Ben Neal	ABF
	1	Pile Driver	8											Jamal Whitney	ABF
	1	Pile Driver	8											Ed Mendoza	ABF
	1	Pile Driver	8											Allen Briney	ABF
	1	Pile Driver	8											Carl niesly	ABF
	1	Pile Driver	6											Richard Yambao	ABF
	1	Pile Driver	8											Harry Wheat	ABF
	1	Foreman	8											Leo Vega	
	1	Iron Workar	8											Erin Jones	SDI
	1	Iron Workar	8											Randall Hill	SDI
	1	Iron Workar	8											Victor Alvarado	SDI
	1	Laborer	8											David Kleanback	Conco
	1	Mason	8											Jose Garza	Conco
	1	Oiler	8											Kavin Alger	ABF
	1	Crane Operator	8											Joe	ABF
	1	Laborer	8											Byron Contreras	ABF
	1	Compressor												ingersolrand	ABF
	1	D.B. Crane												Manitowoc	ABF
	1	Skiff										idle	Lobell	ABF	
	1	Flexy float													ABF
	1	Baker tank													
	1	Barge												Westar 1	ABF
	2	Welding Machine										idle	Lincoln	ABF	
	3	Generator												25 - 100 KW	ABF

Weather: Clear 65 F

Description of Operation:


E2 Footing

1. Removing plastic couplers used to cover tying coil rods for cross beam side form.
2. Grinding concrete at top of cross beam for applying Euco Rapid Patch according the instruction given in RFI 1602.
3. Installing high strength strand inside the upper ducts.
4. Miscellaneous work.
5. I attended safety meeting at 8 am. And ABF meeting at 9.00 am.
6. I worked 2 hours overtime.

Additional Work on/off site:

Inspector:

Masoud Modanlou



Trans Engineer (C)/Asst. Struct. Rep