

ASSISTANT STRUCTURE REP.'S DAILY REPORT

Location & Description of Operation SAS - TEMPORARY TOWERS

ITEM # 8, E -line, Tower - "D & F", Truss FS W4-W7A and Erect Truss FS E8-E11 / 5 th Avenue Bridge Replacement

WEATHER AM - Clear +40°F PM - Clear +60°F TIDE

REMARKS

Check PMIV for pending submittals and Lotus Notes for RFI's.
Did not witness any work on T-T&T today
Worked on the plans and reviewed specifications.
Continue moving to Mandela Office.
Weekly Staff meeting.

REC'D '09 APR-21 #009342

ASD
Signature

TE - Civil
Title
Arashdeep Pannu