

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM



04-0120F4
04-SF-80-13.2/13.9
SAS

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

| | | |
|--|---|--|
| REPORT NO.: 873 to 877 | DATE: 5/04/08 to 5/08/09 | S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day) |
| SHIFT HOUR: START; 08:00 STOP; 16:30 | TEMPERATURE: MIN; NA MAX; NA | |
| WEATHER: (NA – See Weekly Statement of Working Days) | | |

REFD: 09 JUL 26 #010265

- Monday: 5/04/2009 0800-1630 = 8 hrs
- Finished last week's diary.
 - Received CCO 41 and 118 plan sheets from TYLin. Gave to Bob B and Mark W for review respectively.
 - Received CCO 117 plan sheet from TYLin. Gave to Bob B for review.
 - Worked on CCO 117.
- Tuesday: 5/05/2009 0800-1630 = 8 hrs
- Confined space training in the morning.
 - Sent CCO 41 ATP to ABF including draft CCO, spec and plan sheets.
 - Updated CCO 105 for a credit of \$60K per Jason Tom. Sent copy to Mark Woods for review.
 - Sent CCO 41 updated plan sheets in PMIV Plan Sheet Library to ABF.
- Wednesday: 5/06/2009 0800-1630 = 8 hrs
- Sent CCO 103 ATP letter for Plan Sheet 645S1R1 to ABF and placed into PMIV Plan Sheet Library.
 - Wrote CCO 105.
 - Internal CCO meeting in the afternoon.
 - Sent copy of CCO 103 ATP to TYLin.
 - Sent copy of CCO 55 ATP to TYLin and PB.
- Thursday: 5/07/2009 0800-1630 = 8 hrs
- Safety and staff meeting.
 - Sent CCO 105 to ABF for signature.
 - Requested concurrence for CCO 105 from OSCM and OSCI.
 - Sent latest CCO log to CT and Team China.
 - Sent draft CCO 94 (v09) to ABF for review and comment through PMIV.
 - Had handrail meeting in the afternoon. Sent out draft, then final meeting minutes.
 - Revised CCO 109 concurrence memo and draft CCO.
- Friday: 5/08/2009 0800-1630 = 8 hrs
- MEP-CCO meeting in the morning.
 - Wrote draft CCO 117 ATP letter and draft CCO. Attached plan sheets. Draft CCO needs to be reviewed prior to sending out ATP letter.

| | | | |
|-----------|---|-------|---------------------------------|
| SIGNATURE |  | TITLE | Consultant Engineer, SAS |
|-----------|---|-------|---------------------------------|