

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION
RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT
 DC-CEM-4501-CUSTOM



04-0120F4
04-SF-80-13.2/13.9
SAS

REC'D JUN-26 #010295

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: 915 to 919	DATE: 6/15/09 to 6/19/09	S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S <input type="checkbox"/> (Circle Day)
SHIFT HOUR: START; 08:00 STOP; 16:30	TEMPERATURE: MIN; NA MAX; NA	
WEATHER: (NA – See Weekly Statement of Working Days)		

- Monday: 6/15/2009** 0800-1630 = 8 hrs
- Finished last week's diary.
 - Sent copy of CCO 56 PMIV transmittal to TYLin.
 - Sent info to Warren regarding CCO 37 price quote. Need letter regarding paint thickness.
 - Wrote draft CCO 24S0 ATP letter. Sent to Rob Kobal for review.
 - Sent CCOs 111 and 115 to ABF for signature.
 - Revised CCO 119 and gave to Balan for review.
- Tuesday: 6/16/2009** 0800-1630 = 8 hrs
- Worked on CCO 121 CCO and CM. Sent to Warren for comments.
 - Revised CCO 24S0 (v3) and sent to Steve Bonnett and others for comment and revised price and backup.
 - Wrote CCO 119 CCO Memo. Sent CCO Memo and CCO to CT for review.
 - Received concurrence from METS for CCO 58. Revised CCO Memo and sent to Rich Foley to discuss.
 - Revised CCO 24S0 (v3) again and added additional scope (v4) and sent it out for comments.
- Wednesday: 6/17/2009** 0800-1630 = 8 hrs
- Worked on various CCOs and their status in preparation for the CCO meeting this afternoon.
 - Worked on CCO 94 and 114.
 - Revised CCO 58 CCO Memo with Rich Foley. Sent it to HQ for new I&A (v3).
- Thursday: 6/18/2009** 0800-1630 = 8 hrs
- Safety and Staff meeting
 - Modified and sent CCO 95 (v10) draft to ABF and CT via e-mail to review.
 - Sent CCO 97 CCO, CCO Memo and State letters to Gary P. as requested.
 - Received HQ I&A for CCO 58. Sent CCO to ABF for signature.
 - Updated CCO log from yesterday's meeting. Sent copy to CT group via e-mail.
 - Revised and sent out CCO Summary in visual format to CT Management.
 - Received METS concurrence for CCO 119. Placed in PMIV and CCO log.
- Friday: 6/19/2009** 0800-1630 = 8 hrs
- MEP-CCO meeting in the morning.
 - Revised CCO 95 CCO Memo and sent to Darryl and Jake for review. Darryl and Jake OK with CCO Memo.
 - Worked on CCO 114 plan sheet update.
 - Received CCO 24S0/1 plan sheets. Rob Kobal and Bob Brignano reviewing respectively. Placed copy of CCO 24S0 plan sheets on CT FTP site for Team China.
 - Worked on revised CCO 68 ATP letter with Martin.

SIGNATURE 	TITLE Consultant Engineer, SAS
--	--