

Job Stamp
 04-0120F4
 SFOBB SAS

Const. Calendar Day No. 21
 Project Work Day No. 231
 Date **Tuesday 9/29/2009**
 Shift Hours Start _____ Stop _____

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

| EQUIPMENT AND/OR LABOR: | | | HOURS - ITEM NO. | | | | | | | | | | IDLE OR DOWN | REMARKS | | | |
|-------------------------|----------------------------|--|------------------|--|--|--|--|--|--|--|--|--|--------------|---------|--|--|------|
| Equip. # | N O · M E N | DESCRIPTION (Of Equipment or Labor) | | | | | | | | | | | | | | | Name |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | |

- Contractor continues cleanup at Pier W2.
- Schwager Davis continues work on cable tiedowns at Pier W2.
- See the diaries of Lalit Mathur and Matt Bruce for labor, equipment, and materials.

DA?

David Bradd, Assistant Resident Engineer