

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM



**04-0120F4**  
**04-SF-80-13.2/13.9**  
**SAS**

RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>0090 to 0094</b>	DATE: <b>12/7 to 12/11/09</b> S <input type="checkbox"/> M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; <b>07:00</b> STOP; <b>15:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>

WEATHER:  
**(NA – See Weekly Statement of Working Days)**

Monday:      12/7/09      0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- Worked on CCO 31 cost estimate backup for CCO 108 S1

Tuesday:      12/8/09      1100 - 1530 = 4 hrs

- Reviewed PMIV and email correspondences
- Worked on CCO 31 cost estimate backup for CCO 108 S1
- Attended conference call with TC. Nobody from TC called in.

Wednesday:      12/9/09      0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- Worked on CCO 31 cost estimate backup for CCO 108 S1

Thursday:      12/10/09      0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- Worked on CCO 31 cost estimate backup for CCO 108 S1

Friday:      12/11/09      0700 - 1530 = 8 hrs

- Reviewed PMIV and email correspondences
- Worked on RFCO 31 cost estimate
- Worked on CCO 31 cost estimate backup for CCO 108 S1

REC'D H22 JAN-07 #011698

SIGNATURE 	<b>Jeff Ocampo</b>	TITLE <b>Consultant Engineer, SAS</b>
--	--------------------	--