

State of California  
Department of Transportation  
Assistant Resident Engineer's Daily Diary  
For: Stanley Ku  
Week of 2/27/12-3/2/12  
04-0120F4

02/27/2012 Monday Fine

I attended staff meeting and continued organizing shop drawings for as-fabricated drawings processing.

02/28/2012 Tuesday Fine

I attended OSC's winter training on prestressing in San Leandro.

02/29/2012 Wednesday Rain

I attended OSC's winter training on prestressing in San Leandro.

03/01/2012 Thursday Rain

I attended safety meeting and continued organizing shop drawings for as-fabricated drawings processing.

I received an e-mail from Jessica Huang of Integral Vision that ABF's shop drawings library deleted X65 as requested by Sean Wichman. I told her that the request in March, 2011 was to retract the sheet and reflash a submittal. There was no indication that X65 should be deleted. The X65 in CT's library was approved on December 16, 2009, 14 months before the request was made. Jessica will discuss the issue with ABF.

I received an e-mail from Hayat Tazir of TY Lin. She asked review time for Submittal 2631 to be 50 days because of number of sheets, 153, and new information. She claimed the response date March 8, 2012, as requested by ABF is not reasonable. Since the submittal is for removing cradle after phase I of load transfer, I asked her to finish the review as soon as possible to give the contractor enough time to revise, if needed, and organizing the operation.

03/02/2012 Friday Fine

I continued organizing shop drawings for as-fabricated drawings processing.



\*12 MAY - 8 AM 9 :56 19231

46.01