

12/26/12

Diary December 26, 2012

The ABF crews had the following activities:

First Crew: (Working Hours: 8)

Putting in place the top plate of the suspender brackets by using only a few bolts, minimum six bolts, starting from the East end, PP102 until PP62.

Second Crew: (Working Hours: 10)

Putting in place the bolts located on the sockets to lock the thread of the bolts which were tightened into the sockets (the bolts holding the suspenders to the bracket). The LOCTITE 243 threadlockers was used in the installing the bolts. The work was continued from PP48 up to PP80. From PP8 to PP48 was done in the previous day. In PP20, PP22, PP52 two bolts and PP8 one bolt were left un-tightened.

First Crew:

1-John Rocca

2- Lonny Candelaria

3-Pablo Ramirez

Second Crew:

1-Carlos Alvarado

2-tomas Servantes

Prepared by: Abbas Iranmanesh