

04-0120F4  
04-SF, ALA-80-  
12.2/14.3, 0.0/2.7

STATE OF CALIFORNIA  
DEPARTMENT OF TRANSPORTATION

File: 46.  
Page 1 of 2

Assistant Resident Engineer  
Report

SFOBB East-Span  
Seismic Retrofit  
Project (SAS)

Robert Kobal

Week of 2012-09-24

**SAS Bridge Travelers/Skyway cleanup**

**Mon 2012-09-24**

Attended general staff meeting.

Attended ABF/CT senior staff meeting.

Attended Champions meeting.

**Tue 2012-09-25**

Worked on CCO 232S1 scope and estimate.

**Wed 2012-09-26**

Went to the field with Bill Casey, Clive Endress, Gernot Komar (Moffat Nichol), Andrew Baumberger, and Marcos McManus to discuss fixing the top of rail alignment of the OTD bikepath handrails. We will survey the base plates and top of rail to determine the extent of fixing. Per Bill, Moffat Nichol will come up with a design fix and MCM is to do the work.

Worked on CCO 232S1 scope and estimate.

**Thur 2012-09-27**

Attended Safety meeting.

Worked on CCO 232S1 scope and estimate.

Reviewed traveler transport support detail

Reviewed Traveler trolley certifications transmittal.

Prepared for and lead the Traveler meeting- see meeting notes.

ARE Report (continued)  
SAS Bridge Travelers/Skyway cleanup  
Robert Kobal

Page 2 of 2

**Friday 2012-09-28**

Attended District quarterly senior meeting.

Worked on CCO 232S1 estimate.

Directed the contractor to provide a shipping container to store the spare traveler parts securely as part of CCO 232S1. Westmont is getting ready to ship the parts. CT Maintenance is in the process of moving and these spare parts need a home until their facilities are rebuilt. Bill Zanetich and Mark Woods agreed that they can be stored adjacent to the current location of the spare pipe beam fuses.



---

Robert Kobal  
Senior TE