



Southern California ITS
Priority Corridor

MEMBER AGENCIES

*California Department of
Transportation*

California Highway Patrol

*San Diego Association of
Governments*

*Southern California Association of
Governments*

*Los Angeles County Metropolitan
Transportation Authority*

*Orange County Transportation
Authority*

*Riverside County Transportation
Commission*

*San Bernardino Associated
Governments*

*San Diego County Regional
Transportation Commission
designee: the California
Trucking Association*

*South Coast Air Quality
Management District*

*Ventura County Transportation
Commission*

*Inland Empire Regional ITS
Strategic Planning
Subcommittee*

*LA/VENT Regional ITS Strategic
Planning Subcommittee*

*Orange County Regional ITS
Strategic Planning
Subcommittee*

*San Diego Regional ITS Strategic
Planning Subcommittee*

in cooperation with the

US Department of Transportation

*Federal Highway Administration
Federal Transit Administration*

Mailing Address:

*Vicki A. Cobb, Chief Administration Officer
C/o: California Department of Transportation,
New Technology and Research Program
MS #83
P. O. Box 942873
Sacramento, California 94273-0001*

Telephone:

916-654-9390

E-mail:

vicki.cobb@dot.ca.gov

FACT SHEET

Corridor-wide Rideshare

August 2000

Lead Agency: SCAG
Project Manager: Howard Smith
Alva Riley

Phone: (213) 236-1957

Summary / Objectives:

This project is aimed at the development of an information exchange capability that will follow the exchange of San Diego transit data and SCAG area transit data using showcase compatible standards and protocols. This project, coupled with a separately funded project, SCAG's Regional Transit Database Information Exchange (RTDIE), would provide travelers with rideshare travel information electronically or by telephone throughout the Southern California Region.

Project Status:

No changes for the month of August 2000

Critical Issue(s):

None identified.

Next Steps:

- SCAG to receive FHWA and Steering Committee's approval on the modified work plan.

Schedule:

Based on project duration of six months and start date of May 2000, the project is expected to be completed by October 2000.

Fiscal / Contractual Information:

Budget:	\$100,000	Federal
	<u>\$ 25,000</u>	<u>Local</u>
	\$125,000	Total

Consultant(s) N/A