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Construction

General
After the contract is advertised and awarded, the project is ready 
for construction. The Project Landscape Architect is responsible 
for furnishing the Resident Engineer (RE) with any pertinent 
project data required to administer the construction contract. 
The information is compiled into a RE File. If Landscape 
Architecture is providing support work for a roadway job, 
pertinent information should be provided to the Project Engineer 
(PE) for inclusion in the RE file (that the PE is providing).

The Landscape Architect must insure that the RE File includes 
all applicable project requirements identified during project 
development. The RE should be provided with a concept 
description for what is intended on the project. Some of the 
specifications can be open to interpretation. They must be 
understood with explanation of why certain work is being 
done. Identification of the supply or distributor sources 
known to provide materials specified is important. The file 
should also include contact information for the Landscape 
Architect for notification of the pre-construction meeting. 
Design, Construction and Maintenance should have 3 on-site 
meetings at different phases of construction. These meetings 
should be coordinated by the Landscape Architects in Design. 
The major role of the Landscape Architect during construction 
is to be available for consultation.

Resident Engineer (RE) Package – 
Preparation Check List
Include all of the following when applicable to the project:

o	Highway Planting Project Report
o	Design Intent Statement
o	Cooperative Agreement (if applicable)
o	Summary of correspondence of pertinent items with Local 

Agencies, Citizen Committee Groups and who to contact
o	Permit Information (if through Local Agency, Department 

of Fish &Game, Army Corps, etc.)
o	Water Information i.e., Water company boundaries, 

assessment charge, water delivery restrictions (drought), 
location and size of water mains, domestic and 
reclaimed, maximum and minimum pressures, estimate 

of cost for installing water service and current water rate, 
name of person RE is to contact

o	Correspondence with serving utility company  
(name of person RE is to contact)

o	Estimate (BID 150) which gives a breakdown of the 
prices from Engineers Estimate, Contract Price, High, 
Low, and Average

o	Hydraulic calculations (Irrigation) and Quantity  
count sheets

o	Details supplied by Structures Maintenance  
(not shown on plans i.e., alternative methods for 
attaching GSP to Structure)

o	As-builts of Structures  
(if work is required i.e., attach GSP to bridge)

o	As-builts of Existing Landscape Irrigation  
(within entire job limits)

o	Product information  
(irrigation, fertilizer, mulch, etc.) (cut sheets)

o	Source of special plants, inert materials irrigation 
facilities (name address and phone number)

o	Special “colored” or “textured” items give sample 
locations and phone number if possible

o	Maintenance Regional Manager (name of person RE can 
contact regarding existing landscape)

o	Construction Office (name of person RE can contact 
regarding landscape construction materials and methods)

Checklist at Job Completion
From Resident Engineer to Maintenance

o	Reduced plans (1-set-corrected locations of  
equipment, etc.)

o	Contract Change Orders (copies) pertinent to irrigation, 
paving or planting

o	Service contracts for Water and Power and copy of last 
billing for each utility prior to acceptance

o	Chemical Spray Reports of Contractor or evaluation of 
what was done

o	Report or notes of unusual problems or observations
o	Lessons Learned, feedback to Designer
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An Example of a More Detailed Resident 
Engineer File
The remaining pages of this section include a more detailed 
example of how the Central Region handles RE files. By giving 
more detail to Construction they will be able to perform their 
duties with a better understanding of what is expected.

It is the policy of Central Region Construction and Project 
Development that the Project Engineer (PE) must furnish 
the Resident Engineer (RE) with a RE file, which includes any 
pertinent project data or documentation required to administer 
the construction contract. The PE shall be responsible 
to transmit the RE file to the District/Region Division of 
Construction by the Ready to List (RTL) date. After RTL 
and prior to Bid Opening, the PE shall schedule and hold a 
transition meeting between Design, Construction and Surveys. 
It may be necessary to invite Right of Way, Environmental and 
other appropriate functional units to the transition meeting. 

It is the responsibility of the PE to prepare the RE file and set 
up the meeting to transmit the RE File. The Environmental 
Division and Right of Way Division have the responsibility for 
providing information to the PE.

The Environmental Division (Generalist) has the responsibility 
to complete and return the attached Environmental Checklist 
to the PE for inclusion into the RE File.

The Right of Way Utility Branch (Utility Agent) has the 
responsibility to complete and return the Utility Status portion of 
the Utility Checklist to the PE for inclusion into the RE File. The 
Right of Way Agent(s) is to transmit two copies of each Right of 
Way contract immediately upon execution to the Design Senior, 
one for inclusion into the Project File and one for inclusion into 
the RE File. If there is any work that is to be included in the 
construction contract it is to be approved by the Design Senior 
prior to execution of the Right of Way contract.

Critical Issues 
ISSUE NO. 1 –  
Relocation of overhead telephone lines for example		
		

Example: 
Overhead Telephone lines are located along the south 
R/W line between station 1+00 and 93+50. Relocation 
of the lines and demolition of the poles is required before 
planned shoulder widening can commence. Notice to 

Owner 1234.22 for the relocation of these utilities was 
issued Nov 21, 2000 (see Utility Section of this RE file).

	 As of July 14, 2001, the Telephone Company has not 
begun relocation as described in the Notice to Owner. 
A meeting should be held ASAP regarding this issue. 
Suggested attendees include the PM, PE, RE, CE, 
Caltrans Utility Coordinator, and the Telephone Utility 
contact identified on the Utility Spreadsheet in this  
RE file.

ISSUE NO. 2 –  
Traffic through work area/Pavement Thickness

Example:
	 The typical cross sections in the contract plans indicate 

that the existing traveled ways from Station 12+00 to 
67+25 are to be cold planed to a depth of 75 mm prior 
to placement of a 75 mm AC overlay. 

	 Recent corings taken by the Materials Division indicate 
that the thickness of the existing pavement from station 
12+00 to 21+00 may be as little as 78 mm. If this is 
true, it is expected that major problems will arise when 
directing traffic through the area during work and during 
the interim period before paving can be completed. A 
change order may be required to address this issue. 
Please refer to coring information in the Material/Geotech 
Section of this RE File.

ISSUE NO. 3 –  
R/W Agreement Obligation @ Wilhelma & Route 66	

Example:
	 A meeting is needed between the PM, PE, RE, and the 

Right of Way agent to discuss several issues regarding 
the property owner at the NW corner of Wilhelma Drive 
and Route 66. Additional work is required to fulfill the 
state’s obligations as described in the Right of Way 
Agreement with this property owner. 
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List of Key Contacts
			 
Position Name Phone # Comments

Project Manager

Project Engineer

Construction Engineer

Environmental Coordinator

Right-of-Way Agent

Railroad Coordinator

Utility Coordinator

Cooperative Agreement 
Contact

Permits Contact

Materials Contact

Traffic Contact

Landscape Contact

Water Company Contact

Hydraulics Contact

Storm Water Contact

Surveys Contact

Maintenance Office

Maintenance Field

Other Functional Contact

City Government

County Government

CHP

Other Agencies

Other Agencies
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1) Critical Issues 

o	Included	 o	N/A	 Phone list of key contacts
o	Included	 o	N/A	 Potential Issues
o	Included	 o	N/A	 Unresolved issues requiring a 	
				    contract change order

2) Project Approval Documents / Contract Doc. 

o	Included	 o	N/A	 Project report
o	Included	 o	N/A	 PSSR
o	Included	 o	N/A	 Environmental Document

3) Environmental

(See attached Resident Engineer Environmental/
Construction Checklist)

4) Right-of-Way

o	Included	 o	N/A	 Right-of-way certification.  
				    (List type. Cert. 1, Cert. 2,  
				    Cert. 3)	 (On Cert. Types 2&3 	
				    the Resident Engineer will 		
				    schedule a meeting with the 	
				    Right-of-Way Agent and  
				    Project Engineer)
o	Included	 o	N/A	 Copies of all right-of-way 		
				    agreements
o	Included	 o	N/A	 R/W maps if needed are 		
				    obtained by the Resident 		
				    Engineer	
o	Included	 o	N/A	 Railroad agreements
o	Included	 o	N/A	 Cooperative agreements

5) Permits

o	Included	 o	N/A	 Other permit work in the area? 
o	Included	 o	N/A	 Initial permit search done?
o	Included	 o	N/A	 Final permit search done? 		
				    (Just prior to PS&E)
o	Included	 o	N/A	 Copies of “important” permits

Resident Engineer File

Required information to be included in the Resident Engineer’s file Check either the box for Included or N/A for Not Applicable.
Table of contents for the following categories: Revised April 30, 2004

6) Utilities

o	Included	 o	N/A	 List of relocated utilities  
				    and status (see attached 		
				    Utility Status spreadsheet)

7) Materials / Geotech

o	Included	 o	N/A	 Materials report
o	Included	 o	N/A	 Copies of material test 		
				    results (R-value, SE, etc.)
o	Included	 o	N/A	 Preliminary investigations
o	Included	 o	N/A	 Foundation study
o	Included	 o	N/A	 Geotechnical design report
o	Included	 o	N/A	 Deflection study
o	Included	 o	N/A	 Material handout

8) Traffic

o	Included	 o	N/A	 Safety analysis
o	Included	 o	N/A	 Traffic Recommendations 		
				    (lane closure windows, other)
o	Included	 o	N/A	 TMP’s / TMP checklist

9) Landscape

o	Included	 o	N/A	 Product information
o	Included	 o	N/A	 Source of special plants
o	Included	 o	N/A	 Pressure calculations, 		
				    demand verification
o	Included	 o	N/A	 Aesthetic considerations
o	Included	 o	N/A	 Scenic Resource Evaluation 	
				    (SRE)/Visual Impact 		
				    Assessment (VIA)	

10) Hydraulics

o	Included	 o	N/A	 Drainage report or drainage 	
				    recommendations
o	Included	 o	N/A	 Strip map of “drainage 		
			                 concept” for complex projects
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Resident Engineer File continued

11) Storm Water Quality  

o	Included	 o	N/A	 Topographic map extending at least 400 m beyond project
o	Included	 o	N/A	 Drainage reports; hydrology maps with flow patterns and runoff concentrations
o	Included	 o	N/A	 Technical reports; i.e., geotechnical, soils, fill materials, hazardous waste, etc.
o	Included	 o	N/A	 Map of disturbed soil area w/ calculations for area, runoff coefficient, impervious area, etc.
o	Included	 o	N/A	 Pre-construction storm water pollution control measures
o	Included	 o	N/A	 Post-construction storm water pollution control measures	
o	Included	 o	N/A	 Copy of Notice of Construction
o	Included	 o	N/A	 Storm water quality information handout (if provided)	
o	Included	 o	N/A	 Conceptual SWPPP (if provided)

12) Context Sensitive Solution Elements

o	Included	 o	N/A	 Comments to local Stake Holders

13) Engineering Related Calculations

o	Included	 o	N/A	 Cross sections showing subgrade
o	Included	 o	N/A	 Detailed backup to all items in the Engineer’s Estimate (breakdown per stage also breakdown 		
				    lump sum items (traffic control, lighting, etc.))
o	Included	 o	N/A	 Engineer’s project schedule
o	Included	 o	N/A	 EP, ditch, gutter, median profiles

14) Survey Information

o	Included	 o	N/A	 Pre-survey meeting minutes and a copy of the survey request generated from the meeting	
o	Included	 o	N/A	 Method used (ground, aerial, etc.)	
o	Included	 o	N/A	 Terrain notes	
o	Included	 o	N/A	 Slope stake notes
o	Included	 o	N/A	 Grid-grade
o	Included	 o	N/A	 Alignment
o	Included	 o	N/A	 Control used

15) State Furnished Materials

o	Included	 o	N/A	 List of materials, date ordered, by who, status, cost (see attached example)

16) Maintenance

o	Included	 o	N/A	 Key people
o	Included	 o	N/A	 Issues and needs
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Resident Engineer Environmental/Construction Checklist
Revised September 6, 2005

Environmental Document Type

STATE	 Date	 FED	 Date 
CE:	      	 CE:  
IS/ND:	      	 EA/FONSI:	
EIR:	      	 EIS:	   
							     

		        
							     

Biology

Yes	 N/A 	      
o	 o	 1601 Streambed Alteration Agreement -  
		  Dept. of Fish and Game	
o	 o	 401 Water Quality Certification-RWQCB			 
o	 o	 404 Clean Water Act Permit-US Army Corp of Eng.
o	 o	 A/C Grindings MOU with Dept of Fish and Game
o	 o	 U.S. Fish and Wildlife Serv Bio.Opinion 
o	 o	 Pre-Construction Meeting (Biology)			 
o	 o	 Pre-Construction Surveys					   
o	 o	 Biological Construction Monitoring				  
o	 o	 Biological ESA’s					   
o	 o	 Special Provisions (Specify)				  
o	 o	 Fish and Game 2081 permit (state threatened/endangered sp. Take permit)
o	 o	 Forest Service Permit/Coordination				  
o	 o	 Department of Water Resources Permit			 
o	 o	 Other (Specify)						    

Hazardous Waste

Yes	 N/A		       		       
o	 o	 Aerial Deposited Lead Provisions
o	 o	 Thermoplastic Lead Paint Provisions
o	 o	 Asbestos (Specify)	
o	 o	 Underground Tank(s)
o	 o	 Lead Study Report 
o	 o	 Other (Specify)
						    

Hazardous Waste Specialist:
Phone:

Biologist:
Phone:

EA:
CO-RTE:		       –     
KP/PM:		       /   
Env Coordinator Phone:

Envir/Const Liaison:	       
Phone:
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Cultural / Historical Resources

YES	 N/A	                                               
o	 o	 Cultural Resource ESA
o	 o	 Historical Resource ESA
o	 o	 Cult. Res. Phase 3 Excavation-Coordination  
		  (coordination is critical)
o	 o	 Native American Monitor
o	 o	 Cultural Resource Monitor
o	 o	 Pre-Cont. Meeting (Cultural Resource)
o	 o	 Unearth Human Remains/Cultural Materials Provisions
o	 o	 Other (Specify)

Air / Noise / Water

**Air and Noise consist mainly of Standard Special provisions  
and compliance with standard Air Board requirements.
YES	 N/A	
o	 o	 Structure(s) Demolition Permit-Obtain from local Air Board
o	 o	 Compliance with Local Noise Ordinance
o	 o	 Sound Walls (order of work)
o	 o	 Sound Requirements Special Provision
o	 o	 Other (Specify)

							     
** CONTACT ENVIR/CONSTRUCTION LIAISON FOR SPECIALIST CONTACT INFORMATION AND OTHER GENERAL INFORMATION		
** PLEASE CC LIAISON ANY E-MAIL CONTACTS WITH COORDINATOR OR SPECIALISTS

Resident Engineer Environmental/Construction Checklist continued

Cultural Specialist:
Phone:
(May be more than one specialist involved here)

Air / Noise / Water Specialist:
Phone:



Utility Status

List any and all Utility Agreements required for this project - to be completed by the Utility Agent

Utility Owner Name Contact Name Contact Phone No. Description of Work
Utility 

Agreement  
No.

Notice to  
Owner No. *

Relocation  
Deadline  

Identified in  
Notice to  
Owner 

Utility Work 
Complete 

Y/N **

*   Attach copies of all Notice to Owners listed  
**  A meeting attended by the RE, PE & Utility Coordinator shall be held to discuss each No answer 

List all known Utilities within the Project limits - to be completed by the Project Engineer

Yes/No

Is relocation of this 
Utility required in order 

to perform work? 
Yes/No

If underground, will planned 
excavation or compaction 

operations affect this utility?  
Yes/No

Gas    

Underground Telephone    

Aerial Telephone    

Underground Electric    

Aerial Electric    

Water    

Sewer    
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