
Local Assistance Procedures Manual Chapter 20 
Deficiencies and Sanctions 

Page i of i 
 January 2017 

Chapter 20 Deficiencies and Sanctions 

CONTENTS 

    SECTION                                                                                   PAGE 

20.1 Introduction .................................................................................................................................................... 1 

20.2 Deficiencies ..................................................................................................................................................... 1 

Procedural Deficiencies ............................................................................................................................. 1 

Major Project Deficiency ........................................................................................................................... 2 

Unrecoverable Project Deficiency ............................................................................................................. 3 

20.3 Sanctions ........................................................................................................................................................ 6 

20.4 Local Assistance Dispute Resolution Process ................................................................................................. 6 

Dispute Resolution Procedures ................................................................................................................. 7 

Implementing the DLA Decision ................................................................................................................ 8 

 

                                                                                             FIGURES                                  PAGE 

Figure 20-1:  Local Assistance Dispute Resolution Flowchart .................................................................................... 9 

 

 



Local Assistance Procedures Manual Chapter 20 
Deficiencies and Sanctions 

Page 1 of 9 
 January 2017 

Chapter 20 Deficiencies and Sanctions 

20.1 INTRODUCTION  

As outlined in earlier chapters, Caltrans will no longer be involved in most project level reviews 

and approval activities.  The Process Review is now Caltrans primary method of ensuring that 

federal and state requirements are met, (see LAPM Chapter 19:  Oversight and Process Reviews).  

During a Process Review of a local agencies project files or project site, errors and/or 

deficiencies could be found.  If that happens, federal and/or state funds may be withdrawn 

from a project depending on the severity and circumstance of the deficiency. 

It is important to note that the formal process review is not the only method of discovering 

project deficiencies.  Errors or deficiencies are discovered occasionally as part of the normal 

routine of processing of project submittals by the District Local Assistance Engineers (DLAEs) 

or Division of Local Assistance Area Engineers. 

This chapter is intended to assist local agencies that are involved in developing local assistance 

projects by providing examples of the deficiencies that have been found in the past and the 

possible ramifications for those errors or deficiencies.  It should be understood that the 

examples given are by no means all inclusive.  The key to avoiding possible sanctions is to 

follow the procedures outlined in this manual, the Local Assistance Program Guidelines 

(LAPG), and the Standard Environmental Reference (SER), and if you have any questions to 

consult your DLAE. 

Section 20.4:  Local Assistance Dispute Resolution Process, of this chapter also provides means 

for local agency to appeal a sanction that they feel has been imposed upon them unfairly or they 

feel the penalty is too harsh for the error or deficiency.  This appeal process is not limited to just 

the appeal of sanctions; it can be used by local agencies when they disagree with the decision 

they receive from a district office. 

20.2 DEFICIENCIES 

Procedural Deficiencies 

A Procedural Deficiency is defined as a finding that a local agency’s practices and procedures 

fail to demonstrate sufficient familiarity for acceptable levels of conformance with procedures 

and required certifications defined in the LAPM.  In addition to jeopardizing federal and/or 

state funding on completed or ongoing projects, certifications for future projects may be 

conditioned, or not accepted until the deficiencies are corrected. 

Examples of some of the most common procedural deficiencies (found by Caltrans) are: 

 Continued submission of Request for Authorization that contains errors and 
omissions (see LAPM Chapter 3:  Project Authorization). 

 Continued submission of Preliminary Environmental Study Form that contains 
errors and omissions (see LAPM Chapter 6:  Environmental Procedures). 

 Continued submission of Plans, Specifications & Estimate Certifications that 

 

http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch19.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapg.htm
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapg.htm
http://www.dot.ca.gov/ser/
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch03.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch06.pdf
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contains errors and omissions (see LAPM Chapter 12:  Plans, Specifications & 
Estimate). 

 Continued submission of Right of Way Certifications that contains errors and 
omissions (see LAPM Chapter 13:  Right of Way, and LAPM Chapter 14:  Utility 
Relocations). 

 Continued submission of Local Agency Contract Award Checklist that contains 
errors and omissions (see LAPM Chapter 15:  Advertise and Award Project). 

 Failure of the local agency to comply with the Caltrans Disadvantaged Business 
Enterprise (DBE) program, particularly with regard to policy, utilization of DBEs, 
monitoring, and reporting (see LAPM Chapter 9:  Civil Rights and Disadvantaged 
Business Enterprises). 

 Not complying with the audit and review process on A&E consultant contracts of 
$150,000 or more. 

Major Project Deficiency  

A Major Project Deficiency is defined as an error of commission or omission, which violates 

federal or state law or regulation, and if uncorrected, would prevent federal or state 

participation in all or a portion of the project. 

Examples of some of the most common (found by Caltrans and FHWA) of Major Project 

Deficiencies (federal) are: 

 Failure to initiate an environmental reevaluation following National 

Environmental Policy Act  (NEPA) approval, when changes in the scope of the 

project are proposed, or when new project environmental impacts surface due to 

changes in law or investigations, shall result in loss of all or part of the federal 

funding for the project (see LAPM Chapter 6:  Environmental Procedures). 

 Failure to fulfill mitigation commitments or adhered to restrictions identified in the 

approved NEPA document shall result in a loss of all or part of federal funding for 

the project (see LAPM Chapter 6). 

 Right of Way activities in violation of the Uniform Relocation Assistance and Real 

Properties Policy Act, as amended, can result in all or partial loss of project 

funding.  Project funding losses can result even if there are not federal funds in 

Right of Way but only in other phases (see LAPM Chapter 13) 

 Force Account/Day Labor work, without proper justification, is not reimbursable 

(see LAPM Chapter 12:  Plans, Specifications & Estimate). 

 For Emergency Relief (ER) projects, billing for emergency opening but actually 

doing permanent restoration work can result in a loss of all or part of the federal 

funding for the project (see LAPG Chapter 11:  Emergency Relief). 

 In the absence of prior approval documentation, the use of publicly owned 

equipment, mandatory use of borrow/disposal sites, use of patented/proprietary 

materials, use of warranty/guaranties, and use of agency-furnished materials,  

http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch13.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch14.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch14.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch15.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch09.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch09.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch06.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch06.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch13.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://dot.ca.gov/hq/LocalPrograms/erp/erp.html
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shall make all or part of the construction phase ineligible for reimbursement with 

federal funds (see LAPM Chapter 12:  Plans, Specifications & Estimate). 

 Failure to submit a Material Certificate shall result in a partial loss of funding for 

the construction phase.  Failure to adequately document and address all exceptions 

to the certification will result in all or partial loss of reimbursement.  Failure to 

implement an approved materials and testing program for the project will result in 

the loss of federal funds for the project (see LAPM Chapter 16:  Administer 

Construction Contracts, and LAPM Chapter 17:  Project Completion). 

 Failure to enforce the Contract DBE provisions with regard to utilization or 

substitution will make all or part of the construction phase ineligible for 

reimbursement with federal funds (see LAPM Chapter 9:  Civil Rights and 

Disadvantaged Business Enterprises).  (This applies to Contracts executed before May 

1, 2006 with race-conscious DBE goals.) 

 Failure to maintain the completed project (roadway and appurtenances 

constructed with federal funds and/or mitigation sites), or portions of the project 

shall result in repayment of all or a portion of the federal reimbursement.  (See 

LAPM Chapter 18:  Maintenance). 

Examples of some of the most common (found by Caltrans) Major Project Deficiencies 

(State) are: 

 RTPAs that use Exchange Funds for non-Article XIX purposes or for other than 

projects will have to return the funds given to them (see LAPG Chapter 18:  

Optional Federal Exchange and State Match Programs). 

 Counties that use Exchange Funds for other the non-Article XIX purposes will 

have to return the funds given to them (see LAPG Chapter 18). 

 On Environmental Enhancement and Mitigation (EEM) projects, reimbursable 

costs must be invoiced for by the end of the first state fiscal year following the 

fiscal year, during which funds were allocated by the CTC.  Failure to comply will 

result in loss of the federal reimbursement (see LAPG Chapter 20:  Environmental 

Enhancement and Mitigation). 

Unrecoverable Project Deficiency 

An Unrecoverable Project Deficiency is defined as a deficiency of such magnitude as to create 

doubt that the policies and objectives of Title 23 of the USC (or other applicable federal codes) 

will be accomplished by the project, (quote from PS&E Certification) and the project has 

proceeded to the point that the deficiency cannot be corrected.  This level of deficiency shall 

result in the withdrawal of all or a portion of the federal and/or state funds from the project. 

Examples of some of the most common (found by Caltrans and FHWA) Unrecoverable 

Project Deficiencies (Federal) are: 

 Projects that are not on an approved FTIP/FSTIP are not eligible for 

reimbursement with federal funds for any project activities prior to approval of the  

 

http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch16.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch16.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch17.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch09.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch09.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch18.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_g/g18xchng.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_g/g18xchng.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_g/g18xchng.pdf
http://dot.ca.gov/hq/LocalPrograms/EEM/homepage.htm
http://dot.ca.gov/hq/LocalPrograms/EEM/homepage.htm
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FTIP/FSTIP and project authorization (see LAPG Chapter 2:  Financing the 

Federal-Aid Highway Program). 

 Any preliminary engineering, right of way and construction activities done prior 

to authorization are not eligible for reimbursement (see LAPM Chapter 3:  Project 

Authorization). 

 Violation(s) of permit requirements or conditions obtained as a requirement of the 

environmental process, or failure to secure required permits, or NEPA approvals 

will result in a loss of all or part of the federal project funding (see LAPM Chapter 6:   

Environmental Procedures). 

 Consultant contract awarded, but not through competitive negotiations, when a 

noncompetitive negotiated contract is not warranted. 

 Design work (over and above what is required for NEPA compliance) prior to 

NEPA approval is not eligible for reimbursement with federal funds (see LAPM 

Chapter 3, LAPM Chapter 6, and LAPM Chapter 12:  Plans, Specifications & Estimate). 

 Failure to include required contract provisions, Form FHWA-1273 and other 

contract provisions - certifications, in the bid documents shall make the 

construction phase of the project ineligible for federal reimbursement (see LAPM 

Chapter 12). 

 Right of Way Acquisition prior to NEPA approval (except for hardship and 

protection with FHWA prior approval) is not eligible for federal reimbursement 

(see LAPM Chapter 3, LAPM Chapter 6 and LAPM Chapter 13:  Right of Way). 

 Additional costs resulting from incorrect statements on Right of Way Certification 

are not eligible for federal reimbursement (see LAPM Chapter 13). 

 Failure to open the bids publicly, failure to read the bids aloud, or failure to 

discuss reason(s) for not reading bid(s) aloud shall make the construction phase 

ineligible (see LAPM Chapter 15:  Advertise and Award Project). 

 Award of the construction contract to other than the lowest, responsive bidder for 

bids based on competition shall make the construction phase ineligible for 

reimbursement with federal funds (see LAPM Chapter 15). 

 Negotiations with bidder(s) prior to award, except for force account projects, shall 

make the construction phase ineligible for reimbursement with federal funds (see 

LAPM Chapter 12 and LAPM Chapter 15). 

 Award of the contract to a suspended or debarred contractor shall make the 

construction phase ineligible for reimbursement with federal funds (see LAPM 

Chapter 15). 

 Failure of a local agency to provide adequate supervision (local agency or local 

agency’s consultant adequately staffed and equipped to provide the construction 

engineering service required) to ensure the project is constructed in accordance  

 

http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_g/g02fnfed.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_g/g02fnfed.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch03.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch03.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch06.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch06.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch03.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch03.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch06.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch03.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch06.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch13.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch13.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch15.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch15.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch15.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch15.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch15.pdf
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with the plans and specifications, shall make the construction phase ineligible for 

reimbursement with federal funds (see LAPM Chapter 15). 

 When the local agency hires a consultant to provide construction-engineering 

services for a project, the local agency is still required to provide a full-time 

employee of the agency to be in responsible charge of the project.  Failure to do so 

shall make the construction phase ineligible for reimbursement with federal funds 

(see LAPM Chapter 16:  Administer Construction Contracts). 

 No public agency shall be permitted to bid in competition or to enter into 

subcontracts with private contractors (see LAPM Chapter 15:  Advertise and Award 

Project. 

 No construction work shall be performed by convict labor at the work site or 

within the limits of any federal-aid highway construction project from the time of 

award of the contract or the start of work on force account until final acceptance of 

the work by the administering agency, unless it is labor performed by convicts 

who are on parole, supervised release or probation (see LAPM Chapter 12:  Plans, 

Specifications & Estimate) 

 Any contract that includes provisions that requires a contractor to give any 

preference in hiring (with the exception of Indians living on or near a reservation 

on eligible projects) shall make the contract ineligible for federal reimbursement 

(see LAPM Chapter 12). 

 For local agencies that pay for equipment rental above approved equipment rental 

rates, the local agency will be responsible for the amounts above the approved 

rates (see LAPM Chapter 16) 

 Permanently incorporating steel or iron or coatings thereon from a foreign source 

in amounts exceeding the minimal use provisions shall make the construction 

phase not eligible for reimbursement with federal funds (see LAPM Chapter 12)  

 For maintenance items performed by the contractor as a contract item or under a 

contract change order, those items shall not be eligible for federal reimbursement 

(see LAPM Chapter 12). 

 Payments to a contractor for items of work that was designated for a DBE but 

performed by others, and there is no documentation for the substitution that was 

approved, then those items shall not be eligible for reimbursement with federal 

funds (see LAPM Chapter 9:  Civil Rights and Disadvantaged Business Enterprises).  

(This applies to Contracts executed before May 1, 2006 with race-conscious DBE 

goals). 

 Local agencies that do not enforce the requirement that the contractor posts all 

specified posters, notices, wage determinations, etc. at the job site will lose all or 

part of their reimbursement (see LAPM Chapter 16). 

 Local agencies that do not enforce contract requirements, whether express or 

implied, relating to federal statutes and/or contract provisions pertaining to  

http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch15.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch16.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch15.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch15.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch16.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch09.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch16.pdf
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nondiscrimination, non-segregated facilities, equal opportunity, health and safety 

and work site safety, Title VI, Davis-Bacon Act, Copeland Act, Clean Air Act as 

amended, Federal Water Pollution Control Act, Lobbying Certification, Non-

collusion, False Statements, Buy America, On-the Job Training, or incorporating 

required contract provisions in subcontracts, etc., including reporting shall result 

in loss of all, or part of the federal reimbursement (see LAPM Chapter 10:  

Consultant Selection, LAPM Chapter 12, and LAPM Chapter 16 

Some most common examples (found by Caltrans) of Unrecoverable Project 
Deficiencies (State) are: 

o Any capital work (Right of Way acquisition and Construction) done on 
EEM and projects in advance of CTC’s allocation vote is not eligible for 
reimbursement (see LAPG Appendix A:  Financial Guidelines for Local 
Agency Reimbursement). 

20.3 SANCTIONS 

All Major Project Deficiencies (until they are corrected) and Unrecoverable Project Deficiencies 

require sanctions by Caltrans.  Process Review Committee or DLAE shall impose one of the 

following sanctions, depending on the severity and circumstances of the deficiency: 

 Freeze on all future programming of federal or state funds until corrective action is 
implemented. 

 Freeze progress payments for a federal-aid project until the project’s Major Project 
Deficiency is corrected. 

 Percentage of federal or state funds for a project withdrawn. 

 All federal or state funds withdrawn from a project. 

DLAE will be responsible for notifying the local agency of sanctions imposed. 

Whether or not sanctions are imposed against a local agency, the local agency shall be expected 

to develop an action plan and implement it to correct the deficiencies.  Local agencies will be 

given adequate time to develop and implement their action plan.  Failure to correct the 

deficiencies in a timely manner shall be grounds for imposing additional sanctions. 

20.4 LOCAL ASSISTANCE DISPUTE RESOLUTION PROCESS 

The Local Assistance Dispute Resolution Process (LADRP) is an appeal process for local 

agencies to use when they disagree with the decision they receive from the Caltrans district 

office concerning their local assistance funded project on or off the State Highway System 

(SHS).  Prompt payment rules may be suspended when the local agency enters into the LADRP. 

This process is intended to address all local assistance funded project disputes off the SHS.  For 

local assistance projects on the SHS, the LADRP is limited to disputes involving sanctions, 

invoices, local assistance policy or procedures, or other E-76 related issues between Caltrans 

and the local agency.  This LADRP is not intended to address disputes involving cooperative 

agreement or encroachment permit requirements, project scope disagreements, design standard  

http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch12.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/LAPM/ch16.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_g/gfinguid.pdf
http://www.dot.ca.gov/hq/LocalPrograms/lam/prog_g/gfinguid.pdf
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discrepancies, or other technical issues on SHS projects; as those disputes will be elevated for 

resolution by the Caltrans district office. 

Dispute Resolution Procedures 

If an impasse is reached between Caltrans’ district and the local agency, and the local agency 

desires to appeal the district’s decision, the following procedure is to be used: 

1.   The local agency submits a written request for appeal to the District Local Assistance 

Engineer (DLAE).  The request must fully describe the project issue and explain where 

there is agreement and disagreement between the district and the local agency.  The 

request should include: 

a. A detailed statement of the local agency’s position on the issue. 

b. A detailed statement of what the local agency believes the district’s position to 

be. 

c. Support material for the local agency’s position statement including maps, plans, 

receipts, invoices, draft or executed agreements, pictures, logs, and other 

material needed to fully explain the local agency’s position regarding the 

disputed issue. 

d. The DLAE may request additional information to be provided by the local 

agency.   

2.   Within two weeks of receiving the local agency’s request for appeal, the DLAE will 

forward the local agency’s request package to Caltrans headquarters’ Division of Local 

Assistance (DLA), Office of Policy Development and Quality Assurance.  The request 

package is to be accompanied by a district memorandum and enclosures which should 

include: 

a. A description of the steps taken to resolve the issue. 

b. A detailed discussion of the items that are in dispute with references to sections 

in the manuals and policy memos that support the district’s position. 

c. The district’s recommendation on the disputed items. 

d. All material provided in the local agency appeal request package. 

e. Other information that supports the district’s position such as an overview of the 

issue, any additional maps, plans, invoices, receipts, draft or executed 

agreements, pictures, logs, and other material needed to give a full explanation 

of the disputed issue that was not included in the local agency’s appeal request 

package. 
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3. The district’s appeal request memorandum and all enclosures should be sent to: 

California Department of Transportation 

Division of Local Assistance 

Office of Policy Development and Quality Assurance 

1120 N Street, MS-1 

Sacramento, CA  95814 

4. The DLA will review the appeal request and within two weeks of receipt from the 

DLAE, the Chief, Division of Local Assistance, will issue one of three following written 

responses: 

a. If the DLA does not find sufficient grounds or merit for the appeal, a decision 

letter stating the reasons for denying the appeal will be sent to the local agency 

with a copy to the DLAE. 

b. If the DLA finds there are sufficient grounds or merit for the appeal and a clear 

solution is apparent, a decision letter will be sent to the local agency, with a copy 

to the DLAE, describing the reasons for the decision and the resolution details. 

c. If the DLA finds that sufficient grounds or merit for an appeal are evident but no 

clear solution is apparent, a decision letter will be sent to the local agency stating 

so, with a copy to the DLAE.  DLA will next hold a meeting with appropriate 

stakeholders (local agency, district and headquarters representatives, and others 

the DLA believes are appropriate).  At the meeting, the local agency and the 

district representative(s) may be asked to give a brief overview of the appeal and 

a discussion of the items in dispute.  After evaluating all the information 

provided and after consultation with the necessary and appropriate parties 

and/or agencies; a final decision will be issued in writing notifying the local 

agency of the resolution details with a copy to the DLAE.   

Implementing the DLA Decision 

If the local agency is agreeable to the decision and solution, the district will work with the 

local agency to implement the solution. 

If the local agency is not agreeable to the determination and solution, there is no further 

appeal within Caltrans. 
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* Sanction, invoice, policy, procedure, or E-76 related issue 

 

Figure 20-1:  Local Assistance Dispute Resolution Flowchart 
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