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ORIGINAL CONTRACT 
TIME:

TIME ADJUSTMENT 
THIS CHANGE:

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS:

PERCENTAGE TIME ADJUSTED 
(Including this change)

TOTAL # OF UNRECONCILED 
DEFERRED TIME  

 (Including this change)
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$
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FROM

CHANGE ORDER NO. SUPPLEMENT NO. CONTINGENCY BALANCE (Including this change)

CONTRACT NO.
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FED NO.

$

$
IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED 

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

CHANGE ORDER AMOUNT

CATEGORY CODE

Update plans and specifications for advance ramp meter control signal signs at ramp meter locations shown on contract 
plans. 

REASON FOR CHANGE: 
The Federal Highway Administration (FHWA) alerted Caltrans that the advance warning signs for ramp-metering systems 
are not in conformance with the national standard  described in Section 2C.37 of the 2012  California Manual on Uniform 
Traffic Control Devices (CA_MUTCD). Caltrans updated its plans and specifications for ramp-metering systems to comply 
with the required standard. This change order is for implementing the updates to ramp meter plans and specifications for 
current projects in construction. 

CONCURRENCE: 
This change order is a blanket change order in accordance with Division of Construction CPD 14-11, “Advance Ramp 
Meter Control Signal Systems,” dated December 30, 2014. FHWA gave blanket approval for this change on 
December 2, 2014. 

METHOD OF PAYMENT: 
Option 1: Payment (delete if option 2 is used) 
Backup information and a force account analysis supporting the lump sum for the extra work are on file in the project 
records.  

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

Option 2: Payment (delete if option 1 is used) 
This work will be paid for as Extra Work at Force Account in accordance with the Standard Specifications. 

Estimate of Extra Work at Force Account $_________.  

TIME ADJUSTMENT: 
Option 1: Time Adjustment (delete if option 2 or option 3 is used) 
This change order will not affect the controlling activity. No time adjustment is warranted. 

Option 2: Time Adjustment (delete if option 1 or option 3 is used. Insert the number of working days.) 
This change order will affect the controlling activity. A time adjustment of ___ working days is warranted by this change 
order. 

Option 3: Time Adjustment (delete if option 1 or option 2 is used) 
A determination of a time adjustment will be deferred until completion of ramp meter advanced warning signs specified in 
this change order.
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CONSTRUCTION ENGINEER/BRIDGE ENGINEER

PROJECT ENGINEER

PROJECT MANAGER

FHWA REP.
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HQ OR DISTRICT PRIOR APPROVAL BY

 $0.00  $0.00 

CHANGE ORDER FUNDED PER CONTRACT CHANGE ORDER FUNDED AS FOLLOWS

PARTICIPATING

NON-PARTICIPATING (Maintenance)

PARTICIPATING IN PART

NON-PARTICIPATING

NONE
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