
District: 

Project Name: 

Project Contract No. 

Preparer's Name, Title, Tel. No.: 

Date: 


A. Project Data - Site 

1 . Road construction 

2. Road intersections 

3. Road length 

4. Vehicle traffic density 

5. Number of workzone restrictions 

6. Pedestrian/bicycle density 

7. Real estate type 

8 Building density 

9. Utilities above ground 

10 Utilities below ground 

11. Environmental remediation 

12. Natural resources 

13. Historical landmarks and monuments 
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Caltrans 

Project Risk Assessment Survey 


Project Value: 

No. of Work Days to Complete Project: 


Risk Point Value 1-10 

New= 5 points 
Rehabilitation = 10 points 

One = 3 points 
Two = 6 points 
Three or more = 9 points 

One mile = 3 points 
Two miles = 6 points 
Three miles = 9 points 

Low = 3 points 
Medium = 6 points 
High = 9 points 

One = 3 points 
Two = 6 points 
Three or more = 9 points 

Low = 3 points 
Medium = 6 points 
High = 9 points 

5 points for each type not to 
exceed 10 

Sparse = 2 points 
Rural = 3 points 
Agriculture= 4 points 
Urban = 6 points 

Low = 2 points 
Medium = 5 points 
High = 8 points 

Low = 2 points 
Medium = 5 points 
High = 8 points 

None= 0 points 
Moderate = 5 points 
High= 10 points 

None = 0 points 
Moderate = 5 points 
High = 10 points 

None = 0 points 
Low = 3 points 
Moderate= 6 points 
High = 9 points 
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A. Project Data - Site 

14. Public transportation 

15. Attractive nuisance 

16. Tourist attraction 

Total Category A: 

None = 0 points 
Low = 3 points 
Medium = 6 points 
High = 9 points 

None = 0 points 
Low = 3 points 
Medium = 6 points 
High = 9 points 

None= 0 points 
Low = 3 points 
Medium = 6 points 
High= 9 points 

Risk Point Value 1-10 
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B. Project Quantities Data 

1. Clearing and Grubbing 

2. Site Preparation 

3. Demolition 

4. Excavation (earth) 

5. Excavation (rock) 

6. Foundation Systems 

7. Street and Road Construction 

8. Concrete Structures 

9. Reinforcing Steel 

10. Steel Erection 

11. Utility Construction 

Caltrans 
Project Risk Assessment Survey 

%Total Risk Point Value 1-10 

None = 0 points 

Low= 2 points 

Medium = 6 points 

High = 9 points 


None = 0 points 

Low= 3 points 

Medium = 6 points 

High = 9 points 


None = 0 points 

Low= 3 points 

Mediume = 6 points 

High = 9 points 


None = 0 points 

Low= 3 points 

Medium = 6 points 

High= 9 points 


None = 0 points 

Low= 3 points 

Medium = 6 points 

High = 9 points 


None = 0 points 

Low = 3 points 

Medium = 6 points 

High = 9 points 


Low = 3 points 

Medium = 6 points 

High = 9 points 


None = 0 points 

Low= 3 points 

Medium = 6 points 

High = 9 points 


None= 0 points 

Low= 3 points 

Medium = 6 points 

High = 9 points 


None = 0 points 

Low = 3 points 

Medium = 6 points 

High = 9 points 


None= 0 points 

Low = 3 points 

Medium = 6 points 

High = 9 points 




B. Project Quantities Data 

12. Drainage 

13. Landscaping 

Total Category B: 

C. Site Characteristics 

1. Site topography-variance in 
elevation and grade 

2. Ice and snow exposure 

Total Category C: 

Total Category A: 

Total Category B: 

Total Category C: 

Total Risk Assessment: 

None = 0 points 
Low= 3 points 
Medium = 6 points 
High = 9 points 

None = 0 points 
Low= 3 points 
Medium = 6 points 
High = 9 points 

Low = 3 points 
Medium = 6 points 
High = 9 points 

None = 0 points 
Winter= 5 points 

Page 4 of 4 

%Total Risk Point Value 1-10 

Risk Point Value 1-10 


