PS&E Submittal to Construction Contract Approval Timelines

Division of Engineering Services-Office Engineer - (All estimates in weeks unless otherwise noted)

	FLEXIBLE TIMEFRAMES					NON-FLEXIBLE TIMEFRAMES			
	PS&E TO DRAFT CONTRACT	DRAFT CONTRACT TO DISTRICT RESPONSE	DISTRICT RESPONSE TO DRAFT CONTRACT READY	DCR TO RTL	RTL TO FUND CERTIFICATION	FUND CERTIFICATION TO ADVERTISEMENT	ADVERTISEMENT TO BID OPENING	BID OPENING TO AWARD	AWARD TO APPROVAL
	[Prepare Draft Contract]	[Prepare District Response]	[Review District Response]	[Clear Remaining Constraints]	[Obtain Funding]	[Final Bid Prep]	[Advertising Period]	[Award Period]	[Contract Approval Period]
WBS CODE	260.60	260.70	260.80	260.90		265.5	265.55	265.65	265.70
PROJECT TYPE OR COST									
AADD	0	0	0	0	0	3	See Advertising Periods Matrix	4	2
MAINTENANCE & MINOR A	6	5	1	1	0	3	See Advertising Periods Matrix	4	2
<$2M	6	5	1	1	9	3	See Advertising Periods Matrix	4	2
$2M-10M	7	6	1	1	12	3	See Advertising Periods Matrix	4	2
$10-25M	8	6	1	1	12	3	See Advertising Periods Matrix	4	2
$25-50M	9	7	1	1	12	3	See Advertising Periods Matrix	4	2
$50-100M	10	7	1	1	12	3	See Advertising Periods Matrix	4	2
$100-200M	14	10	1	1	12	3	See Advertising Periods Matrix	4	2
>$200M	14	10	1	1	12	3	See Advertising Periods Matrix	4	2