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Use when the "First Order of Work" is for the Contractor to order the required electrical materials and equipment. 

This SSP also provides for delaying the start of work at the project site.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8‑1.03, "Beginning of Work," in Section 8‑1.06, "Time of Completion," and in Section 8‑1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.
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The Contractor shall furnish the Engineer with a statement from the vendor that the order for the electrical materials required for this contract has been received and accepted by the vendor; and the statement shall be furnished within 15 calendar days after the contract has been approved by the Attorney General, or the attorney appointed and authorized to represent the Department of Transportation.  The statement shall give the date that the electrical materials will be shipped.  If the Contractor has the necessary materials on hand, the Contractor will not be required to furnish the vendor's statement.

3*.  Specify the estimated number of days (numerals in increments of 5 days) for the vendor to furnish the required materials to the Contractor.  The number of CALENDAR DAYS specified in Para 3 & in Para 4 MUST be the same number of days.

The Contractor shall begin work within  ________  calendar days after the contract has been approved by the Attorney General or the attorney appointed and authorized to represent the Department of Transportation.

4*.  The number of WORKING DAYS specified shall be the estimated number of days to complete the work.  The number of WORKING DAYS specified shall NOT include the estimated number of CALENDAR DAYS specified in Para 3 for the Contractor to receive the required materials.  The number of CALENDAR DAYS specified in Para 4 MUST be words, for example, "forty-fifth" or "sixtieth."  Do NOT use numerals.  The number of CALENDAR DAYS specified in Para 3 and in Para 4, MUST be the same number of days.

The work shall be diligently prosecuted to completion before the expiration of «Work_Days» WORKING DAYS beginning on the date that work begins, or beginning on the __________ calendar day after approval of the contract, whichever occurs first.

5*.  Fill in the amount of Liquidated Damages.

The Contractor shall pay to the State of California the sum of $ «Liquid_Dam» per day, for each and every calendar day's delay in finishing the work in excess of the number of working days prescribed above.
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The 72 hours advance notice before beginning work specified in Section 8‑1.03, "Beginning of Work," of the Standard Specifications is changed to 5 days advance notice for this project.

