19-500_B07-30-99_DU

Page 2 of 2

 XE "19-500_B07-30-99_DU" 
Page 1 of 2
Use when settlement periods are required.

Add SSP 19-590 to the special provisions.  Edit to suit project.

Note:  For areas outside the limits specified in the Standard Specifications and Standard Plans with settlement periods which affect the bridge work, add paragraph defining these areas.

Settlement periods are required for the bridge approach embankments at the bridges listed in the following table.

2

At the bridge bents listed in the following table, excavation for the footings, drilling holes for cast-in-place piles, or driving the foundation piles at each location shall not be done until the expiration of the settlement period for the embankment at the adjacent abutment of the same structure or an adjacent structure.

3*

Surcharge embankments shall be constructed above the grading plane where listed in the following table:

Bridge Name or Number

Abutment Number
Bent Number
Surcharge Height, Meters {Feet}
Settlement Period, Days






____________________
___________
______
______

____________________
___________
______
______

Bridge Name or Number

Abutment Number
Bent Number
Surcharge Height, Meters {Feet}
Settlement Period, Days






____________________
___________
______
______

____________________
___________
______
______

4

Settlement periods are required for the roadway embankments at the earth retaining structures listed in the following table.

5*

Surcharge embankments shall be constructed above the grading plane where listed in the following table.

Earth Retaining Structure Number

Surcharge Height, Meters {Feet}
Settlement Period, Days




______
______

______
______

Earth Retaining Structure Number

Surcharge Height, Meters {Feet}
Settlement Period, Days




______
______

______
______

6.  Use when settlement period is 60 days or less and will NOT become the controlling operation.

The duration of the required settlement period at each location will be determined by the Engineer and will not exceed the number of days listed in the tables of settlement data.

7.  Use when settlement period exceeds 60 days and may be the controlling operation.

The duration of the required settlement period at each location will be determined by the Engineer.  The estimated duration of the settlement periods are listed in the tables of settlement data.  The Engineer may order an increase or decrease in any estimated settlement period.  An ordered increase or decrease in any settlement period will result in an increase or decrease in the number of working days allowed for the completion of the work if the settlement period involved is considered to be the current controlling operation in conformance with the provisions in Section 8‑1.06, "Time of Completion," of the Standard Specifications.  Neither the Contractor nor the State will be entitled to any compensation other than an adjustment of contract time due to increases or decreases in the settlement periods.

8*.  Edit as required to suit project.

The removal of surplus embankment material placed as a settlement or surcharge embankment, including material removed to conform to the finished slope lines shown on the plans, will be paid for at the contract price per cubic meter {cubic yard} for roadway excavation.

