S4-009_E_A10-21-11

Page 2 of 2

 XE "S4-009_E_A10-21-11" 
Page 1 of 2
USE WITH 2006 STANDARDS.

Use if project contains "minimum financing" in 2011/2012 fiscal year budget and has 50 working days or less.  Do not include in projects with bid openings after 2012/2013 FY Budget becomes law.

Include SN-410.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

1

Within 10 days after contract approval or within 5 business days after the 2012/2013 fiscal year Budget Act becomes law, whichever is later, submit a request for authorization to begin work at the job site.  The request must include:

1.
Baseline Progress Schedule (Critical Path Method)

2.
Date you plan to begin work

2

The Department does not allow modifications to the request after it is authorized.

3

The Department will notify you when the 2012/2013 fiscal year Budget Act becomes law.

4

Do not start work before July 1, 2012 unless:
1.
Funds become available in the 2011/2012 fiscal year Budget Act

2.
The Engineer and you agree on a start date after Contract approval

5

If the 2012/2013 fiscal year Budget Act does not become law by August 1, 2012 and no work on the contract has been performed, you may elect to terminate the contract at no cost to the State.  This election to terminate will not prejudice your performance and payment securities or your rights to participate in future bidding for the project.  If you elect to terminate the contract as provided, you must submit notification of the termination by U.S. Postal Service certified mail with return receipt and certificate of mailing to:

	MSC 43

OFFICE ENGINEER

DEPARTMENT OF TRANSPORTATION

1727 30TH ST

SACRAMENTO CA  95816-7005


6

The notification must be postmarked before the effective date the 2012/2013 fiscal year Budget Act becomes law.

7*.  Use either WPCP or SWPPP.  Renumber list as appropriate.

Except for measuring controlling field dimensions and locating utilities, do not begin work at the job site until your Water Pollution Control Program (WPCP)   Storm Water Pollution Prevention Plan (SWPPP) is received and approved and the following submittals are received:

1.
Notice of Materials to be Used

Use if SSP 12-220 is in the project.

2.
Contingency plan for reopening closures to public traffic

Use if the first order of work requires Contractor-furnished signs.

3.
Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.  The statement must show the dates the materials will be shipped.

Use if the first order of work requires electrical material.

4.
Written statement from the vendor that the order for electrical material has been received and accepted by the vendor.  The statement must show the dates the materials will be shipped.

Use if the first order of work requires structural steel or other material with long lead time.  Edit for the type of material needed.  If needed, add "working drawings" for the material as a submittal to Para 4.

5.
Written statement from the vendor that the order for structural steel has been received and accepted by the vendor.  The statement must show the dates the materials will be shipped.

8

If you obtain approvals for the required submittals, you may begin work on the authorized date.  The authorized date is the 1st working day.  If you fail to submit a request for authorization to begin work, the 1st working day will be the 15th day after contract approval or the 5th business day after the 2012/2013 fiscal year Budget Act becomes law, whichever is later.

9*.  Enter the number of working days in item 1, and in item 2 enter the date of the end of the construction season (month day, year).

Complete the work before the earlier of:

1.
____ working days after the 1st working day

2.
______________
