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Section 5-1.09A. Use for a project with an estimated cost over $10 million and with 100 or more working days.

Add to section 5-1.09A:
The Department encourages the project team to exhaust the use of partnering in dispute resolution before engagement of an objective third party.
For certain disputes, a facilitated partnering session or facilitated dispute resolution session may be appropriate and effective in clarifying issues and resolving all or part of a dispute.
To afford the project team enough time to plan and hold the session, a maximum of 20 days may be added to the DRB referral time following the Engineer's response to a Supplemental Potential Claim Record.
To allow this additional referral time, the project team must document its agreement and intention in the dispute resolution plan of the partnering charter. The team may further document agreement of any associated criteria to be met for use of the additional referral time.
If the session is not held, the DRB referral time remains in effect as specified in section 5-1.43.
