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Use when settlement periods are required.

Add SSPs 05-500 and 19-590; edit 19-590 to suit project.

Note:  For areas outside the limits specified in the Standard Specifications and Standard Plans with settlement periods which affect the bridge work, add paragraph defining these areas.

Settlement periods are required for the bridge approach embankments at the bridges listed in the following table.

2

At the bridge bents listed in the following table, excavation for the footings, drilling holes for cast-in-place piles, or driving the foundation piles at each location shall not be done until the expiration of the settlement period for the embankment at the adjacent abutment of the same structure or an adjacent structure.

3*.  For embankments requiring a settlement period but NO surcharge; put "0.0 *" in the "Surcharge Height" column.  Notify the estimator and District of revised pay limits.  If no such embankments exist, delete the asterisked note at the bottom of the table.

Surcharge embankments shall be constructed at or above the grading plane where listed in the following table:

Bridge Name or Number
Abutment Number
Bent Number
Surcharge Height (meters)
Settlement Period (days)







____________________
____________
_________
______
______

____________________
____________
_________
______
______

* At this location, the surcharge embankment shall be constructed by extending the grading plane (GP) in the "Elevation" view of the "Bridge Embankment Surcharge" detail of Standard Plan A62B horizontally to the centerline of abutment.
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Settlement periods are required for the roadway embankments at the earth retaining structures listed in the following table.

5*

Surcharge embankments shall be constructed at or above the grading plane where listed in the following table.

Earth Retaining Structure Number
Surcharge Height (meters)
Settlement Period (days)





________________________
______
______

________________________
______
______
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The duration of the required settlement period at each location will be determined by the Engineer.  The estimated duration of the settlement periods are listed in the tables of settlement data.  The Engineer may order an increase or decrease in any settlement period.  An ordered increase or decrease in any settlement period will result in an increase or decrease in the number of contract working days if the settlement period involved is considered to be the current controlling operation in conformance with the provisions in Section 8‑1.06, "Time of Completion," of the Standard Specifications.  Adjustments of contract time due to increases or decreases in settlement periods will be made by contract change order.

7*.  Edit as required to suit project.

The removal of surplus embankment material placed as a settlement or surcharge embankment, including material removed to conform to the finished slope lines shown on the plans, will be paid for at the contract price per cubic meter for roadway excavation.

