CALTRANS PS&E/CONSTRUCTABILITY REVIEW CHECKLIST

Project Information: - Co. – Rte. – PM: _________________District/EA: ____________

Reviewed By: _____________Date: _________________Functional Unit: CONSTRUCTION
I certify that a thorough and complete constructability review has been performed by my staff:

___________________________________
________________

Signature of Functional Manager
Date



PS&E Milestone

	
Key Constructability Issues
	30%
	60%
	95%

	Any conflicts with on-going contracts/projects.
	
	
	

	All necessary permits to construct/enter identified and acquired.
	
	
	

	Cross sections are developed as required.
	
	
	

	Typical cross sections include existing conditions.
	
	
	

	Number of working days sufficient for the type of work.
	
	
	

	Liquidated damages calculated per project’s complexity.
	
	
	

	Lane closure charts’ times and days are realistic.
	
	
	

	Detours, Traffic handling plans and stage construction plans are included as required.
	
	
	

	Utility Plans complete and high risk utilities identified and located on plans.
	
	
	

	Construction Details are complete and buildable.
	
	
	

	Log of Test Borings included for all retaining and soundwall projects.
	
	
	

	Drainage profiles included as required.  Alternative pipe culvert table included.
	
	
	

	Railroad involvement on plans resolved.
	
	
	

	Adequate access as required for residents/businesses in areas under construction is obtained.
	
	
	

	Impacts of construction windows required by environmental Resource Agencies
	
	
	

	
	
	
	

	Previous suggestions/corrections addressed
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